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1. INTRODUCTION 

 Background 

This Resettlement Action Plan (RAP) was prepared by Dominica Geothermal Development Company 
(DGDC) for the Dominica Geothermal Power Plant Project, located in the Roseau Valley, Dominica. The 
Project seeks to construct a 10 MW geothermal plant in Laudat utilizing binary technology. There are five 
existing wells – three exploratory wells (WW01-03), a production well P1 and a reinjection well R1, which 
were funded by the European Union and the Agence Francaise de Developpment through grant and loan 
financing. The Government of Dominica finances all land acquisition activities. After a cancelled 
procurement in 2019, the project was redesigned in three major ways: 

1. Power production increased from 7 to 10 MW; a back-up production well RVP2 was also 
included; 

2. The reinjection moved from Wotten Waven and Trafalgar to Laudat thereby decreasing the 
reinjection footprint from a 7 Km to 1.2 km pipeline and the drilling of a new reinjection well RVI2 
and; 

3. OCR (Binary technology) specified. 

The construction of the Power Plant will be undertaken by the DGDC and a consortium of partners through 
financing which is being negotiated. The drilling of the two new wells and associated infrastructure i.e., drill 
pads and access to drill pads is financed by the World Bank and the power plant and steam gathering 
system by debt financing from the CDB/IDB. 

The RAP has been developed using the ARAP published in 2018, including the census information, and 
using the information from the updated reinjection pipeline route.  This RAP has been updated with 
additional data collected by Eclipse Inc. during consultations for the ESIA for the reinjection well and 
pipeline and biodiversity assessment for RVP2. 

It is also important to note that, in September 2017, the Island was devastated by Hurricane Maria. This 
RAP has been developed post Hurricane Maria and reflects changes in land use, land acquisition and 
livelihood restoration for the Project post the disaster.  

1.1.1 Legacy Properties in ARAP of 2018 

Following the project redesign, the project decided that an updated RAP would be needed to combine the 
PAPs affected by the original design provided in ARAP of 2018 with those being affected by the updated 
designs.  

Section 4.4.3 of Volume 3 of the Jacobs’s 2018 ESIA (Social Impact Assessment), describes lands 
impacted during the original drilling phase. Five parcels of land were acquired for the drilling of the five 
existing wells; with the exploratory well WW-03 and production well WW-P1 being located on the same 
parcel of land, Parcel 1. These lands are referred to as legacy lands in this RAP and a summary of their 
status is presented in the Table 1.1 below.  It is worth noting that the ARAP of 2018 does not include the 
land acquired for two wells WW-03 and WW-P1 (Parcel 1); however, these are included in the current RAP. 
Based on the Bank guidance, the PAP was compensated following OP 4.12 in 2018. In addition, Parcel 4 
for WW-02 was originally leased by GoCD but later the government decided to acquire it and the 
negotiations for the parcel is underway. 
 

Table 1.1  Legacy Properties from ARAP of 2018 
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Resource WW-01 WW-02 WW-03/P11 WW-R1 

PAP number of RAP 2021 PAP #92 PAP #8 

No PAP number is 
attached since 
compensation was 
finalized in 20183 

No PAP number is 
attached since 
compensation was 
finalized in 2018 

Land  Parcel 3 Parcel 4 Parcel 1 
Parcel 2 and Parcel 
54 

Lot Size 1.06 acres 

Originally two lots 
of 1,619,561 sq ft & 
37,620 sq ft. Only 
37,620 sq ft 
(adjusted to 37035 
after final 
survey)will be 
acquired due to the 
design change 

3.852 acres Two lots measuring 
3.98 and 4.12 acres 

Current Ownership/Land 
Arrangements 

Acquired via 
compulsory 
acquisition by 

Acquired via 
compulsory 
acquisition by the 
Government 

Acquired via 
compulsory 
acquisition by the 
Government. 

Acquired via 
compulsory 
acquisition by the 
Government. 

the Government. 

Land Use prior to Drilling Phase Unoccupied. Business. Unoccupied. Unoccupied. 

Compensation Status (Dec 2021) 

Paid 9 Oct 2018 for 
1.06 acres and 
additional 242, 150 
sq ft is under 
negotiations  
 
 

Negotiations in 
progress for 37035 Paid 9 Oct 2018 Paid 9 Oct 2018 

Additional Notes See more detailed 
description below 

See more detailed 
description below 

Not in ARAP of 
2018 or current 
RAP 

Not in ARAP of 2018 
or current RAP 

 

The new design involves drilling of a new reinjection well in Laudat and discontinuing of the use of two 
existing wells of WW-01 and WW-R1. As a result, the lands belonging to PAPs  9-10-11 (for WW-01) and 
PAP-13 (for WW-R1) included in ARAP of 2018 are no longer required but will be maintained under the 
Project. No additional lands are required for the power plant infrastructure but there are adjustments to 
lands to be acquired around WW-01 (additional 224,150sq ft)  and WW-02 (decreased from 37 acre to 1 
                                                      
1 While WW-03/P1 was not included in the 2018 RAP, based upon World Bank guidance the PAPs were compensated in 2018 
according to WB OP 4.12.  
2 PAP 9 has two parcels to be paid. 
3 WW-03/P1 and WW-R1 are not included in RAP 2021 because their compensations have been paid and closed in 2018.  
4 Both pieces of land are referred to as parcel2 and  belong to the same owner -PAP No 13 under ARAP of 2018. 
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acre) due to the changes in pipeline network as described below and will be incorporated in this RAP. PAPs 
1-7 have remained unchanged as lands required for the power plant construction and adjoining lands. The 
change in the lists of PAPs in ARAP of 2018 and this RAP is shown in Table 1.2. 

- WW-015- The parcel of 1.06 acres was originally acquired at full replacement costs and paid for during the 
2018 following WB OP 4.12. However, the drilling location was changed during the well PAD preparation 
after additional geological surveys prompting additional land of 224,150sq ft. The initial acquired land (1.06 
acres) is still needed for access to the well. A new acquisition process for the additional land of 224,150sq 
ft is currently ongoing and negotiations have been completed.  
WW-02 - A lease agreement existed with the former owners and one year payment was paid on June 25, 
2013 covering the period Sept 1, 2011 to August 31 2012. Negotiations for the 37,620 sq ft needed for the 
well PAD has been under way and payment is pending after the negotiations be finalized which is expected 
in Q1 of 2022. WW-02 corresponds to PAP # 8 in this current 2021 RAP but with a reduced amount of land 
(reduced from originally two lots of 1,619,561 sq ft & 37,620 sq ft. to only one lot of 37,620 sq ft).  
 
Table 1.2  Comparison of 2018 PAP List and 2021 PAP List 

2018 PAP # Affected  Plot Size (Sq.ft.)6 Included in 2021 RAP Y/N 2021 PAP# 

1 439520 YES 1 

2 158994 YES 2 

3 34151 YES 3 

4 45128 YES 4 

5 23217 YES 5 

6 17688 YES 6 

7 4797 YES 7 

8 Two lots of 1619561 & 37620 YES 8 (only lot 2 of 37035) 

12 Two lots of 242150 and  
 261229  YES 9 (but only lot 1 of 

242150) 

9 143443 NO   

10 8537760 NO   

11 646648 NO   

13 3008079 NO   

 

Land acquisition and resettlement issues have been approached by first dealing with the legacies of the 
compulsory acquisition by the GoCD of four parcels of land in 2013 during the exploration and drilling phase. 
Since such properties were acquired for uses that are instrumental to the proposed Project, they form part 

                                                      
5 WW-01 corresponds to PAP #12 under the 2018 ARAP and listed as PAP #9 on the 2021 RAP.  
6 Table 6.1 refers to the total parcel sizes of PAPs and % of land acquisition.    
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of the project-affected areas and land acquisitions must be executed in compliance with OP 4.12. Upon 
Bank’s suggestion and as part of ESIA preparation for the Project, in 2017 DGDC carried out a “Land 
Acquisition Review”. Based on the results of this review, gaps were identified, and corrective actions have 
been discussed and the DGDC developed and Action Plan to bring standards up to level. Compensations 
were made to landowners in 2018 in line with OP 4.12.  

 

 

 Project Location 

 

The Project is located in the Commonwealth of Dominica, a small island developing state in the Caribbean 
with a population of approximately 72,000 people and a land area of approximately 750 km2.  Dominica is 
located near the centre of a string of islands known as the Lesser Antilles, between the neighbouring French 
territories of Martinique and Guadeloupe. The Project is located in the Roseau Valley in the Wotten Waven 
Geothermal System (Figure 1.1). 

Within the Roseau Valley, a primary area of influence has been identified, comprising the three main 
communities in closest proximity to the proposed Project footprint.  Due to their proximity, they are the most 
likely to affected by any employment, resettlement, community health and safety issues which arise from 
the Project.  These communities of relevance are namely Trafalgar, Wotten Waven and Laudat, as shown 
in Figure 1.1. 
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Source: ERM, 2020 

Figure 1-1: Location of Roseau Valley and Site of proposed 

 Project Components 

The Project components will be located in four separate areas: Power Plant Site; Injection Area, Production 
Well Area, and the back-up Production Pad A. The Figure below depicts the location of these general areas 
as well as the access roads and the approximate location of the injection pipeline route.  
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Source: ERM, 2020 

Figure 1-2: Project Component Location 
The proposed geothermal facility will consist of the following main components, which are explained in more 
detail in the Addendum to the ESIA: 

Plant Equipment:  
 Production and Injection Wells; 

 SGS and Brine Reinjection Pipeline and Wellpads; 

 Turbine Generator; 

 Heat Exchangers; 

 Recuperators; 

 Condensers; 

 Pumps (feed, wells, ponds, firefighting system); 

 Storage Tanks; 

 Transformers; 

 Emergency Generator; 

 Water Tank and distribution system; 

 Fire Fighting Tank and System; 
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 HVAC System; and 

 Oil System; 

Facilities: 
 Brine Ponds; 

 Electrical Building which will include separate areas for offices, kitchen and meeting rooms, workshop 
and storage, a control room, and a machinery room; and 

 Septic Tank and Leach Field. 

The Figure below shows a preliminary plant layout based on site topography and existing components 
locations for the binary plant. 
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Figure 1-3: Proposed Preliminary Plant Layout 

http://www.geodominica.dm/
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The Project comprises the development of a two-unit geothermal power plant with a gross capacity of 
10 MW in the Roseau Valley, Dominica. This covers the following stages: construction, completion, 
testing, commissioning, ownership and operation including the steamfield, required electrical 
connections and integration with associated infrastructure. The power plant is proposed to be located 
close to the village of Laudat.   

Land acquisition for the initial drilling phase (2010-2014 – exploratory wells 01-03, P1 and R1) of the 
Project is being finalized; with all but two properties having been acquired and paid for using the 
principles in this RAP.  Negotiations for WW-01 and WW-02 are ongoing and will be completed in 
tandem with the acquisitions for the current phase (Q1 2022). The power plant lands (one PAP, one 
parcel) has been acquired and compensation paid in August 2021. Lands surrounding the power plant 
site have all been acquired, compensation paid for two, and negotiations for compensation are at an 
advanced stage for the remaining properties. All gaps identified in the initial analysis of land acquisition 
prior to the ARAP published in 2018 have been subsumed in the current process. Currently therefore, 
all land acquisition (and associated) compensation  for the project is according to the principles in the 
is RAP and conform to OP4.12  

Brief descriptions of the main locations of Project infrastructure are as follows: 

 Power plant comprising 2 x 5 MW units (Organic Rankine Cycle units (binary turbine), which will 
be adjacent to wells WW-P1 and WW03;  

 Production well WW-P1 – The existing geothermal production well at Laudat is indicated to have 
potential to generate 6 to 9 MW and will be used together with WW-03(situated on same well pad) 
for the steam gathering;  

 Reinjection well RV-I2 (to be drilled) located in Laudat. The used geothermal fluid (brine and 
possibly some steam condensate) produced from production well WW-P1, WW03 and RV-P2 
would be disposed of into reinjection wells RV-I2 via a 250 to 300 mm diameter reinjection pipeline 
approximately 1.2 Km in length; New access road to RV-I2 of 250 m length.  

 New production well RV-P2 (to be drilled) in Laudat. With new access road to RV-P2 of 170 m 
length. 

 Steamfield infrastructure including two phase piping, steam separator, atmospheric flash tank, 
brine collection and disposal system, condensate collection and disposal system, pressure relief 
system, storage sump and rock muffler; 

 Supporting infrastructure including existing well pads, turbine building, primary and ancillary 
equipment, cooling system, workers camp, and water supply; and 

 11 kV interconnections to the DOMLEC electricity grid at the power plant site. 

 Efforts to Minimize Resettlement 

1.4.1 Power Plant 
Several power plant sites and reinjection pipeline route options were considered as part of the Project 
(refer to 2018 ESIA Volume 1: Introduction).  Multiple sites were considered for the power plant once 
the geothermal resource was identified.  The site was gradually moved south-east to increase the 
separation distance from the concentrated local population, in order to reduce noise and visual impacts.   

1.4.2 Reinjection Pipeline Route 
In terms of the reinjection pipeline route, four options were considered. One proposed route through 
Laudat was ultimately rejected to avoid displacement/disruption and another route was rejected as it 
was scheduled to rely on DOMLEC infrastructure, which presented coordination challenges for the 
Project. The third option was rejected because it was considered technically too difficult due to 
topography e.g., steep ravines.  Ultimately, the power plant site location and preferred reinjection 
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pipeline route were chosen to avoid disruption to the community and in consideration of economic and 
technical constraints.  It is also important to note that at this stage, there is still some flexibility in the 
exact footprint of the reinjection route pipeline.  As the pipeline corridor is anticipated to only be 10 m 
(to allow for access, maintenance, and flexibility around design), DGDC will still have some discretion 
to locate each portion of the pipeline within an individual property.  In other words, there are still 
opportunities to avoid displacement of structures, crops, or other assets along the reinjection route line 
during this stage of design.. The proposed length of the re-injection pipeline from the power plant to the 
reinjection site, is approximately 1.2 kilometers. The exact diameter has not yet been determined. It is 
located on the south-western periphery of the village of Laudat. Access roads for pipeline construction 
and continuing maintenance will be located entirely within the acquired 10m corridor.  The Figure below 
shows the updated reinjection pipeline route. 

 
Source: Google Earth 

Figure 1-4: Proposed Pipeline Route 

1.4.3 11kV Transmission Line 
There is only one short (~0.5 km) section of 11 kV line involved in this project.  It connects the 
geothermal plant to the DOMLEC hydro station at Laudat.   This line will utilize lands owned by (a) the 
Government of Dominica (East to West Section) and (b) DOMLEC or the public roadway (North to 
South).  A final decision on overhead or underground design will be taken as part of the Transmission 
Line project component.   The diagram below illustrates the route (yellow line)   
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Figure 1-5: 11kV transmission line 
 

 RAP Purpose, Scope and Approach 

Development of the power plant site and reinjection route pipeline will result in the acquisition of   25 
properties (mostly abandoned agricultural land) either partially or in their entirety, and as a result cause 
physical displacement of three residential structures and economic displacement of two farmers. The 
following table provides a view of actual acreages from each PAP. The other two properties included in 
this RAP are properties being acquired to close out land acquisition activities during the exploratory 
phase of the project. Only one property is occupied by a one-person household. The other two7 
structures are classified as residential, having been constructed for that purpose. One is a partly 
constructed abandoned house and the other one which could be converted into a home and served as 
a home immediately post-hurricane Maria in 2017.  

Table 1.3  Status of 2021 PAPs 

C
om

po
ne

nt
 

PAP 
No. 

Affected  
Plot Size 
(Sq.ft.) 

Owner 
/Representative 

Informed of 
Interest by 

DGDC 

Acquisition 
Status* 

Negotiation 
Status 

Payment 
 Status 

Need 
to be 

physic
ally 

displa
ced 

(Y/N) 

Derives 
income 

from 
propert
y? (Y/N) 

   
   

Po
w

er
 P

la
nt

 
& 

Su
rro

un
di

ng
 

la
nd

s 

1 439520 YES Acquired Complete PAID Y Y 

2 158994 YES Acquired Complete payment 
Approved Y N 

3 34151 YES Acquired Complete PAID Y Y 

                                                      
7 Previous version of the RAP refer to four residential structures, the error due to a residential structure belonging to a PAP 
which is not part of the project footprint being inadvertently included. 
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4 45128 YES Acquired Complete Pending N N 

5 23217 YES Acquired Complete PAID N N 

6 17688 YES Acquired Complete pending N N 

7 4797 YES Acquired Complete payment 
Approved N N 

R
ei

nj
ec

tio
n 

Pa
d 

R
VI

2 

17 21344 YES Acquired Complete payment 
Approved N N 

16 71739 YES Acquired Complete payment 
Approved N N 

11 36591 YES Acquired Complete payment 
Approved N N 

21 62726 YES Acquired Complete payment 
Approved N N 

RVP2 10 329314 YES Acquired Complete PAID N N 

R
ei

nj
ec

tio
n 

Pi
pe

lin
e 

12 149 YES Acquired Complete payment 
Approved N N 

14 10733 YES Acquired In progress Pending N N 

15 17326 YES Acquired In progress Pending N N 

20b 12268 YES Acquired Complete Pending N N 

18 5274 YES RoW 
agreement Complete PAID N N 

19 
2740 YES Acquired Complete payment 

Approved N N 

20a 3894 YES Acquired Complete payment 
Approved N N 

13 4390 YES Acquired Complete payment 
Approved N N 

O
ut

st
an

di
ng

 
Le

ga
cy

 la
nd

s 8 37035 YES Acquired In progress Pending N N 

9 242150 YES Acquired In Progress Pending N N 
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Ac
ce

ss
 R

oa
d 

to
 R

VI
2 

22 1037 YES Acquired Complete payment 
Approved N N 

23 1500 YES Acquired Complete payment 
Approved N N 

24 2358 YES Acquired Complete payment 
Approved N N 

Note: 1. Plot sizes between the 2018 ARAP and 2021 RAP may differ based on final surveys. Sizes in this RAP 
reflect actual plot sizes as gazetted for acquisition. 

Note 2: *. According to local Dominican law, once lands have been gazzetted twice they are considered as 
acquired, negotiations may still be ongoing. The Government does not taken possession of the land until 
compensation has been fully paid. See Chapter 2 and Appendix D of this RAP for further explanation. 

According to OP 4.12, displaced persons may be classified as: 

 “those who are affected by the involuntary taking of land resulting in  (i)  
relocation or loss of shelter; (ii) loss of assets access to assets; or (iii) loss of 
income sources or means of livelihood whether or not the affected person 
must move to a different location.” 

World Bank resettlement policies recognize the need to provide resettlement, compensation, and / or 
livelihood restoration assistance to persons that are currently utilizing project-affected land.  Thus, the 
displacement of residents and farmers from the site and reinjection route are addressed in this RAP. 

The scope of the RAP process included the following steps:  

 Establishing the legal and guidance framework for managing displacement impacts, including 
national and international requirements;  

 Identification, consultation and socio-economic surveys with all of the PAPs;  

 Socio-economic analysis, including establishing the extent of vulnerability of the PAPs;  

 Inventory and valuation of properties, structures, and crop assets to establish the basis for 
associated compensation;  

 Consultation with relevant parties to identify any potential alternative land of comparable productive 
value for relocation;  

 Consultation with PAPs on potential options for resettlement site options, livelihood restoration, 
compensation or improvement measures. These may include, for example, assistance to diversify 
income generating activities (such as training in new skills), financial management training and 
credit opportunities, business and enterprise training; and 

 Establishing the necessary steps for implementation including:  

- Confirming final compensation / implementation budget, including all financial compensation, 
and costs for land acquisition, loss of structures,), loss of crops, transitional support, livelihood 
restoration measures and independent monitoring;  

- Establishing the grievance and redress mechanism;  

- Confirming the roles and responsibilities within the GoCD and DGDC team regarding the 
implementation process; and 

- Confirming requirements for monitoring and evaluation.  
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 Structure of the RAP 

The content of this document is as follows:  

 Section 1: Introduction;  

 Section 2: Legal and Institutional Framework;  

 Section 3: Socio-Economic Background of Affected Community and PAP Census;  

 Section 4: Identification of Project Impacts; 

 Section 5: Eligibility and Entitlements;  

 Section 6: Valuation and Compensation; 

 Section 7: Vulnerability Assistance 

 Section 8: Stakeholder Engagement; 

 Section 9: Resettlement Sites;  

 Section 10: Roles and Responsibilities;  

 Section 11: Grievance Management; 

 Section 12: Monitoring and Evaluation; 

 Section 13: Budget and Schedule; and 

 Section 14: References. 
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2. LEGAL AND INSTITUTIONAL FRAMEWORK 

 Introduction 

The Project is required to meet nationally and internationally accepted environmental and social 
safeguard standards in order to ensure that community benefits from the Project are maximised, and 
that potential adverse environmental and social impacts are minimised. Relevant national and 
international requirements are summarised below. In the event that international standards and national 
standards differ, the higher standard shall apply to the Project.  

All lands for the project will be acquired and paid for by the GoCD and then be granted to the DGDC 
for use. A cooperation agreement (November 2019) between the Ministry of Lands and DGDC outlines 
the roles and responsibilities of each party with respect to lands. 

 National Requirements 

There are a number of national policies, laws, regulations and guidelines that guide relevant 
environmental, social and economic issues in Dominica. The laws and regulations also provide the 
relevant instruments for the effective management of land acquisition and proper institutional 
coordination. Of primary relevance is the Land Acquisition Act. 

The Land Acquisition Act, Chapter 53:02 (Appendix D) deals with the acquisition of land by the state 
and clearly outlines procedures in acquiring private lands for state use. The Act covers the following 
areas:  

i. Acquisition of land and abandonment of acquisition;  

ii. Appointment and powers of Board of Assessment;  

iii. Determination of Small Claims for Compensation; 

iv. Provisions Governing Assessment of Compensation; 

v. Miscellaneous:  

a) Absentee owners;  

b) Compensation to persons interested in adjacent land;  

c) Special provisions as to leases;  

d) Persons in possession to be deemed owners;  

e) Fees and expenses of Board; 

f) Conveyancing etc.; 

g) Payment of compensation;  

h) Exemption from stamp duty and fees;  

i) Limitation of time for making claims; 

j) Assaulting or obstructing officer; and  

k) Saving. 

The Act includes a description of how compensation should be determined.  The general process of 
compulsory land acquisition under the Land Acquisition Act, Chapter 53:02 is described below in 
Appendix D. 

Compulsory land acquisition according to the Land Acquisition Act consists of an evaluation of the 
market value of the land conducted by the Department of Lands, a Cabinet paper establishing 
government acquisition of the land, follow by a negotiation or agreement to compensation with the 
relevant land owner. Compensation values are determined by the government Land Surveys 
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Department using the methodology outlined in Chapter 6. Section 3 (3) (See Appendix D) states ‘Upon 
the second publication of the declaration in the Gazette the land shall vest absolutely in the State.’ 

Establish land to be 
acquired

Identify Landowners

Notify Landowners of 
intention to acquire 

land. 

Survey land 

Request Cabinet 
decision to acquire 

land

Enter negotiations 
with landowner 

Publish 1st 
notification to 
acquire land in 

National Gazette

Compulsory Acquisition 
decision

Private Treaty 
decision

Proceed to 
compensation 

procedure

Publish 2nd 
notification to 
acquire land in 

National Gazette

Does landowner 
accept 

compensation?

Yes Compensation paid 
to landowner

Negotiation with 
landowner

Arbitration Process 
engaged through the 
Board of Assessment

No

Authorised Officer 
surveys and values 

property

 

Figure 2-1: The General Process of Acquiring Land through  
Compulsory Acquisition in Dominica 
This process differs from the World Bank land acquisition and resettlement requirements in that 
compensation under OP 4.12 requires the evaluation to cover full replacement cost for each party, 
rather than market value covered by national requirements. In addition, World Bank resettlement 
requirements consider compensation for land users without legal rights, support for vulnerable parties, 
and livelihood restoration measures that are not covered under national law.  World Bank also requires 
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that compensation be completed prior to Project construction and that consultation associated with this 
process be well documented.  A gap analysis between National Law / Practice and World Bank 
requirements is show in Table 2.1. 

Table 2.1  Policy GAP Analysis8 

Conflict/Gap Local Legal 
Framework/Policy World Bank Policy Requirements Measures to Address 

Conflict/Gap 

Compensation 
& 
Restoration of 
livelihoods and 
living 
standards 
 

There is no existing 
legislation or official policy 
document that specifically 
supports resettlement 
initiatives in Dominica 
except for that created 
specifically in response to 
TS Erika and Hurricane 
Maria 
 
 

OP 4.12 Involuntary Resettlement: 
Section 6 ( c) – Where 
necessary……compensation should 
also include measures to ensure that 
displaced persons are offered support 
after displacement for a transition 
period, the time likely to be needed to 
restore their livelihood and standards of 
living. The displaced persons should 
also be provided with development 
assistance such as land preparation, 
credit facilities, training or job 
opportunities, in addition to the other 
compensation measures stipulated.  

The Social and Environmental 
Safeguards of the World Bank 
take precedence. All PAPS 
should be eligible for 
compensation at full 
replacement cost for lost assets 
and assistance to support 
livelihood restoration  per World 
Bank Policy OP 4.12 
requirements 

Support for 
displacement 
 

World Bank type policy 
pertaining to the restoration 
of income sources and 
livelihoods, support after 
displacement for a transition 
period; do not apply except 
as has been developed in 
response to natural 
disasters 

Section 2 (c ) – Displaced persons 
should be assisted in their efforts to 
improve their livelihood and standards 
of living or at least to restore them in 
real terms, to pre-displacement levels 
or to levels prevailing prior to the 
beginning of project implementation, 
whichever is higher. 

The Social and Environmental 
Safeguards of the World Bank 
take precedence. All PAPS 
should be eligible for full 
compensation benefits per 
World Bank Policy requirements 

Development 
assistance 

The provision of elderly 
assistance, employment 
under the National 
Employment Programme; 
Free health services for 
Elderly and needs based 
social support are all 
available to qualifying PAPS 

Section 2 (c ) – Displaced persons 
should be assisted in their efforts to 
improve their livelihood and standards 
of living or at least to restore them in 
real terms, to pre-displacement levels 
or to levels prevailing prior to the 
beginning of project implementation, 
whichever is higher. 

The Social and Environmental 
Safeguards of the World Bank 
take precedence. All PAPS 
should be eligible for full 
compensation benefits per 
World Bank Policy requirements 

Opportunity to 
derive 
development 
benefits from 
project 

There is no existing 
legislation or official policy 
document that specifically 
supports resettlement 
initiatives in Dominica 

Performance Standard 5, Section 9 – 
The client will also provide 
opportunities to displaced persons to 
derive appropriate development 
benefits from the project, 

The project will create 
temporary job opportunities 
during the civil plant and 
pipeline construction While 
some of the jobs will require 
specialized skills that may not 
be available locally, for non-
specialized jobs, the project is 
expected to create equal 
employment opportunity for 
both men and women. In that 
regard the DGDC will as far as 
possible ensure that service 
providers give priority to the 
employment of workers 
originating from the Roseau 
Valley Communities. 

Timing for the 
Payment of 
Compensation 

The Land acquisition Act 
Chpt. 53:02 is silent on the 

OP 4.12 Possession of the land 
acquired and related assets only after 

The Bank’s policy will take 
precedence. Identification of 
land owners and tenants has 

                                                      
8 This is limited to GoCD and WB as this is the only confirmed financing at time of writing (September 2021) 
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and Taking 
possession of 
Land Acquired 

timing for compensation 
payments  
Sections 3 and 5 permits for 
access to lands any time 
after the publication  

compensation has been previously 
paid in full. 

already been done and 
notification to the authorized 
officer completed. 
MOUs between Ministries have 
been signed to facilitate 
monitoring and reporting by the 
DGDC  

 Institutional Framework for Addressing Land Acquisition and Leases 

The Department of Lands already has a process in place for addressing land acquisition and leases 
including any grievances associated with this process. As such, DGDC will work closely with the 
Department of Lands during the resettlement process for this Project to ensure consistent coordination.   

The following are procedures covered by the Act are applicable to the land acquisition process required 
for the geothermal project: 

 Preliminary notification and power to enter the land:  

- If the Commissioner of Lands (the Authorized Officer) determines that any land is required for 
public purpose and it is necessary to make a preliminary survey or other investigation of the 
land, he/she may cause the publication of notification to that effect; and thereafter it shall be 
lawful for the Authorized Officer or his/her agents to enter on to the land to undertake the 
investigative works required.  

 Power to apply land to purposes of acquisition without waiting for formal vesting:  

- At any time after the publication of a notification of the intention to acquire land for public 
purpose, it appears to the Authorised Officer that this land should be acquired, he/she may 
make an immediate declaration to that effect; and it is lawful for him/her to direct the Authorized 
Officer to do any work on the land connected with the use for which the land is being acquired.  

 Appointment of Board of Assessment:  

- In the event that the parties cannot reach agreement on compensation to be paid, a Board of 
Assessment may be appointed and granted full power to assess, award and apportion 
compensation in such cases, in accordance with the provisions of the Act.9 

Sections 3 of the Act permits access to the land for investigative purposes before compensation is paid; 
Section 5 allows the government to take possession of land acquired and to commence development 
before compensation is paid. These provisions are not consistent with the World Bank’s policy on 
involuntary resettlement, which states that the client will take possession of land acquired and related 
assets only after compensation has been made available and, where applicable, resettlement sites and 
moving allowances have been provided to the displaced persons in addition to compensation.  

Given the commitment of the Government to comply with the Bank’s policy, the DGDC has been 
delegated with the authority to act on behalf of the Ministry of Energy to provide support to the 
department. A Co-operation agreement to effect this was signed in November 2019 between Ministry 
of Lands and DGDC. 

In relation to payments, though estimates have been provided to enable realistic budgetary allocation 
to be made for land acquisition in the national budget, if this is deficient, it will likely hinder the ability of 
the government to comply with the provision. Further, in cases where agreement over the payment of 
compensation cannot be reached between the Authorized Officer and the land owner, the appointment 
of a Board of Assessment would further delay payment. Experience has shown that negotiations for 
compensation (using either medium) can sometimes take several years to be concluded. 

                                                      
9 For further details on how this process works, please refer to the Appendix D  
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 International Requirements 

2.4.1 WB OP 4.12- Involuntary Resettlement  
Relevant World Bank (WB) requirements for this Project are contained in OP 4.12.  According to the 
standard, resettlement is considered involuntary when affected individuals or communities do not have 
the right to refuse land acquisition or restrictions on land use that result in displacement which can occur 
when the buyer can resort to lawful expropriation when negotiated settlement fails. As stated earlier, as 
this Project can resort to expropriation or impose legal restrictions on land use through the Government 
of Dominica if negotiations fail, this Project triggers OP 4.12.  OP 4.12 addresses land acquisition and 
involuntary resettlement. It recognises that land acquisition for projects and restrictions on land use can 
have adverse impacts on communities and people that presently use the land intended for a project.   

According to OP 4.12, involuntary resettlement may cause severe long-term hardship, impoverishment, 
and environmental damage unless appropriate measures are carefully planned and carried out. For 
these reasons, the overall objectives of the Bank's policy on involuntary resettlement are the following: 

 Involuntary resettlement should be avoided where feasible, or minimized, exploring all viable 
alternative project designs. 

 Where it is not feasible to avoid resettlement, resettlement activities should be conceived and 
executed as sustainable development programs, providing sufficient investment resources to 
enable the persons displaced by the project to share in project benefits. Displaced persons should 
be meaningfully consulted and should have opportunities to participate in planning and 
implementing resettlement programs. 

 Displaced persons should be assisted in their efforts to improve their livelihoods and standards of 
living or at least to restore them, in real terms, to pre-displacement levels or to levels prevailing 
prior to the beginning of project implementation, whichever is higher. 

OP 4.12 covers direct economic and social impacts that both result from Bank-assisted investment 
projects and are caused by: 

 the involuntary taking of land resulting in relocation or loss of shelter; 

- loss of assets or access to assets; or 

- loss of income sources or means of livelihood, whether or not the affected persons must move 
to another location; or 

- the involuntary restriction of access to legally designated parks and protected areas resulting 
in adverse; and 

 impacts on the livelihoods of the displaced persons. 

2.4.2 IFC PS5 
The International Finance Corporation’s Performance Standard 5 covers Land Acquisition and 
Involuntary Resettlement. Its requirements include: 

 Project Design: consider feasible alternative designs to avoid or minimize displacement; 

 Compensation and Benefits for Displaced Persons: when displacement cannot be avoided, 
offer displaced communities and persons compensation for loss of assets at full replacement cost 
and other assistance to help them improve or restore their standards of living or livelihoods; 

 Community Engagement: engage with affected communities through stakeholder engagement; 

 Grievance Mechanism: establish a grievance mechanism to receive and address specific 
concerns about compensation and relocation;  
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 Resettlement and Livelihood Restoration Planning and Implementation: where involuntary 
resettlement is unavoidable, a census will be carried out to collect appropriate socio-economic 
baseline data to identify the persons who will be displaced by the project, determine who will be 
eligible for compensation and assistance, and discourage ineligible persons from claiming benefits; 

 In the case of physical displacement, the client will develop a Resettlement Action Plan; and 

 In the case of economic displacement, the client will develop a Livelihood Restoration Plan. 

PS5 also includes provisions for “Private Sector Responsibilities Under Government Managed 
Resettlement”. It specifies that, where land acquisition and resettlement are the responsibility of the 
government, the client will collaborate with the responsible government agency, to the extent permitted 
by the agency, to achieve outcomes that are consistent with this Performance Standard. In addition, 
where government capacity is limited, the client will play an active role during resettlement planning, 
implementation, and monitoring. 

2.4.3 IDB OP-710 
The IDB’s Operational Policy OP-710 covers Involuntary Resettlement. Please note that the Caribbean 
Development Bank (CBD) has the same requirements as the IDB Operational Policy OP-710 described 
in their Environmental and Social Review procedures of 2014. The two policies are aligned and have 
requested the same documents to meet those requirements. IDB OP-710 therefore sets out two 
fundamental principles:  

1. Every effort will be made to avoid or minimize the need for involuntary resettlement. 

2. When displacement is unavoidable, a resettlement plan must be prepared to ensure that the 
affected people receive fair and adequate compensation and rehabilitation. 

The resettlement plans have to include compensation and rehabilitation that are deemed fair and 
adequate by ensuring that the resettled and host populations will: (i) achieve a minimum standard of 
living and access to land, natural resources, and services (such as potable water, sanitation, community 
infrastructure, land titling) at least equivalent to pre-resettlement levels; (ii) recover all losses caused 
by transitional hardships; (iii) experience as little disruption as possible to their social networks, 
opportunities for employment or production, and access to natural resources and public facilities; and 
(iv) have access to opportunities for social and economic development. 

The following criteria applies to the design and appraisal of the Resettlement Plan: 

 Baseline Information. Accurate baseline information must be compiled as early as possible. It will 
include information on the number of people to be resettled, and on their socio-economic and 
cultural characteristics, including disaggregation by gender. In addition, the data will provide an 
important basis for the definition of eligibility criteria, and compensation and rehabilitation 
requirements. 

 Community Participation. The resettlement plan will include the results of consultations carried 
out in a timely and socio-culturally appropriate manner with a representative cross-section of the 
displaced and host communities. Consultations will take place during the design phase and will 
continue throughout the execution and monitoring of the plan, directly or through representative 
institutions and community organizations. Care will be taken to identify the most vulnerable 
subgroups and to ensure that their interests are adequately represented in this process. 

 Compensation and Rehabilitation Package. Compensation and rehabilitation options must 
provide a fair replacement value for assets lost, and the necessary means to restore subsistence 
and income, to reconstruct the social networks that support production, services and mutual 
assistance, and to compensate for transitional hardships (such as crop losses, moving costs, 
interruption or loss of employment, lost income, among others). These measures must be taken in 
a timely manner to ensure that transitional hardships are not unnecessarily prolonged and do not 
result in irreparable harm. The options that are offered should be appropriate for the people affected 



 

www.geodominica.dm Document #: RZ020300-002-RPT-0015          Version: 2.0 December 2021        Page 21 

RESETTLEMENT ACTION PLAN LEGAL AND INSTITUTIONAL FRAMEWORK 

and should reflect their capabilities and realistic aspirations. The compensation and rehabilitation 
package must take adequate account of intangible assets, especially non-monetary social and 
cultural assets and, particularly in the case of rural populations, of customary rights to land and 
natural resources. Housing and service options, when included, will be appropriate for the social 
and cultural context and will, at the very least, meet minimum standards of shelter and access to 
basic services, regardless of conditions prior to resettlement. The design of compensation 
packages, as well as the community consultation and decision making mechanisms included in the 
resettlement program, will take into account the characteristics of the resettled population as 
identified in the disaggregated baseline data with respect to gender, ethnicity, age, and any other 
factors pointing to special needs and/or vulnerability. 

 Legal and Institutional Framework. The resettlement plan must identify the legal and institutional 
context within which the compensation and rehabilitation measures have to be implemented. The 
first step in designing the compensation and rehabilitation package is to determine the entitlements 
of affected persons under applicable laws and regulations, to identify any services or social benefits 
to which they might have access, and to ensure that sufficient resources are available. The next 
step is to assess what additional measures are needed, if any, to restore the livelihoods of the 
affected population to the pre-resettlement standard, and to design mechanisms capable of 
delivering the goods or services that are needed, including effective and expeditious procedures 
for the resolution of disputes. This allows the compensation and rehabilitation package to work 
within the constraints of local laws and institutions, complementing them only as required, with 
project specific measures. This may lead to the identification of gaps in the local institutional and 
regulatory frameworks, that need not be incorporated into the resettlement plan, but which can 
eventually be addressed through institutional strengthening or other components if the borrower 
and the Bank so agree. 

 Environment. Resettlement plans must take environmental considerations into account in order 
to prevent or mitigate any impacts that result from the development of infrastructure, densification 
of the host area, or pressure on natural resources and ecologically sensitive areas. An 
environmental impact assessment, including carrying capacity and socio-economic induced 
impacts on the host community, will be carried out for each proposed relocation site, wherever the 
magnitude of the resettlement component or the nature of the affected areas so requires, and the 
environmental management plan will be included in the resettlement plan. 

 Timeliness. A preliminary resettlement plan must be prepared as part of the Environmental and 
Social Impact Assessment (EIA). It must undergo a process of meaningful consultation with the 
affected population, and must be available as part of the EIA, prior to the analysis mission. It must 
include sufficient information to be evaluated along with other project components. At a minimum, 
it must include: (i) evidence that appropriate measures have been taken to prevent new settlements 
in the area subject to resettlement; (ii) a tentative cut-off date for compensation eligibility; (iii) an 
estimate of the number of people to be resettled based on sufficiently reliable data; (iv) a definition 
of the various options to be made available under the compensation and rehabilitation package; 
(v) an estimate of the number of people that will be eligible for each option; (vi) a preliminary budget 
and schedule of execution; (vii) a diagnosis of the viability of the regulatory and institutional 
framework, identifying issues to be resolved; and (viii) evidence of consultation with the affected 
populations. The plan will be summarized in the Environmental and Social Impact Report (ESIR). 

 The final plan must contain: (i) the definition of the final package of compensation and rehabilitation 
options; (ii) the eligibility criteria for each option; (iii) a reasonably accurate estimate of the number 
of people that will receive each option or combination; (iv) institutional arrangements and/or an 
execution mechanism that provides for the implementation of applicable local laws and regulations 
dealing with expropriation, rights to property, and the management of resettlement activities in a 
timely manner, assigns clear responsibilities for the execution of all elements of the resettlement 
plan, and provides for proper coordination with other project components; (v) the final budget 
funded within the overall project budget; (vi) a calendar for execution of activities required to provide 
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the goods and services that comprise the compensation and rehabilitation package, linked to 
landmarks of the overall project so that relocation sites (or other services) are made available in a 
timely manner; (vii) provisions for consultation and involvement of local entities (public or private) 
that can contribute to execution and assume responsibility for the operation and maintenance of 
programs and infrastructure; (viii) provisions for monitoring and evaluation, including funding, from 
the beginning of the execution period through the target date for achievement of full rehabilitation 
of the resettled communities; (ix) provision for participatory supervisory arrangements, which 
combined with monitoring, can be used as a warning system to identify and correct problems during 
execution; and (x) a mechanism for the settlement of disputes regarding land, compensation and 
any other aspects of the plan. 

 Monitoring and Evaluation. The resettlement component of an operation must be fully and 
specifically covered in the reports on the progress of the overall project and included in the logical 
framework of the operation. The monitoring activities will focus on compliance with the resettlement 
plan in terms of the social and economic conditions achieved or maintained in the resettled and 
host communities. The plan and the loan agreement will specify the monitoring and evaluation 
requirements and their timing. Whenever possible, qualitative, and quantitative indicators will be 
included as benchmarks to evaluate those conditions at critical time intervals related to the 
progress of overall project execution. The final evaluation will be scheduled at a target date 
estimated for completion of the plan, defined as the date on which it is expected that the living 
standards the plan was designed to provide are achieved. In the case of global loans, the 
operational regulations will require Bank approval of the resettlement plan before a commitment is 
made to finance any subproject requiring resettlement. In all cases, independent supervision and 
multidisciplinary evaluation will be provided to the extent required by the complexity of the 
respective resettlement plan. 

The CDB requirements are the same as those of the IDB. 

 Supporting Guidance Documents 

The following summarizes some key reference and supporting documents that have been referenced 
in development of this RAP: 

World Bank Group: 

 OP 4.12 - Involuntary Resettlement Policy; 

 International Finance Corporation Environmental and Social Development Department – 
Handbook for Preparing a Resettlement Action Plan (2002);  

 World Bank - Involuntary Resettlement Source Book (2004); 

 IFC’s PS5; and 

Other: 

 IDB’s OP-710. 
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3. SOCIO-ECONOMIC BACKGROUND OF AFFECTED COMMUNITY AND PAP 
CENSUS 

 Regional and Local Socio-Economic Context  

A socio-economic baseline study was carried out in 2017 as part of the ESIA for the Project. Further 
detailed surveys were completed as part of the RAP process in March-August 2018 to inform 
resettlement and livelihood restoration planning post Hurricane Maria. An additional socio-economic 
baseline study for the updated reinjection pipeline and back-up production well sites  was carried out in 
2020 and early 2021. A summary of the PAP socio-economic census surveys conducted are presented 
below in Section 3.10.  

 Regional Overview 

Dominica is a mountainous Caribbean Island nation with natural hot springs and tropical rainforests.  
According to the Population and Housing Census of 2011, Dominica’s population was 71,293 
(Commonwealth of Dominica Central Statistical Office, 2011). Between 1991 and 2001, the population 
of the main townships of Dominica declined, including within the capital Roseau. The population of 
Dominica shows little increase in general, due to the exodus of people to other countries such as the 
more prosperous the United States, the United Kingdom and Canada.  

In the Project vicinity, approximately 1,800 people live in the Roseau Valley, of which nearly 1,000 live 
in Trafalgar and Shawford, and the remaining in the hamlets of Wotten Waven/Casseau, Copthall, and 
Laudat. According to the 2011 census, the Roseau Valley gained 500 inhabitants between 2001 and 
2011, i.e. a substantial increase of 32% (Commonwealth of Dominica Central Statistical Office, 2011). 
According to the Central Statistical Office, average household size in the Roseau Valley is 2.7.  The 
breakdown of population by gender shows that Dominica consists of slightly higher men than women, 
national averages 49% females and 51% males. 

 Hurricane Maria 2017 

In September 2017, Hurricane Maria hit Dominica with catastrophic effect. The economy came to a halt. 
Roads, bridges, and public utility systems were destroyed. The agriculture sector was devastated, with 
100 percent loss of crops and substantial destruction to trees and livestock, which disproportionally 
affected the most vulnerable segments of Dominica’s population. Other key sectors, including tourism, 
sustained substantial losses, with all hotels reporting serious damages and room availability down to 
near half of pre-storm levels.  The rainforests, the main tourist attraction, were destroyed.  Public 
services and transport activities were severely hampered. Most secondary roads, critical to access 
arable land and transport labour and agricultural products to markets and ports, were left inaccessible.  
Surveys in the Project affected communities suggest that 90% of the respondents have lost the roofs 
of their houses, and 95% of the respondents have lost their livelihoods.10 

Based upon an initial assessment of impacts to each affected sector by the World Bank, Hurricane 
Maria resulted in total damages of EC$2.51 billion (US$930.9 million) and losses of EC$1.03 billion 
(US$380.2 million), which amounts to 224 percent of 2016 gross domestic product (GDP).  Most 
damages were sustained in the housing sector (38 percent), followed by the transport (20 percent) and 
education sectors (8 percent). The greatest economic losses were sustained in the agriculture sector 
(32 percent), followed by the tourism (19 percent) and transport sector (14 percent).11   

                                                      
10 WBG Post-Disaster Needs Assessment, Hurricane Maria, September 18, 2017 completed November 7, 2017. 
11 WBG Post-Disaster Needs Assessment, Hurricane Maria, September 18, 2017 completed November 7, 2017. 
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 Socio-Economic Area of Influence 

Within the Roseau Valley, three main communities of Trafalgar, Wotten Waven and Laudat were 
considered as the primary socio-economic area of influence (Aol) because they were in closest 
proximity to the proposed Project and represent the main communities that would be likely to be 
impacted by any employment, resettlement, community health and safety issues.  All of these fall within 
the Roseau Valley and data from the Roseau Valley itself is utilised where appropriate and when more 
detailed data for each community is not available. The map below shows the location of Trafalgar, 
Wotten Waven and Laudat. 

 
Notwithstanding the changes to the project in 2019/2020 requiring the drilling of a new reinjection well 
in Laudat, the three communities remain the most likely to be affected, with more direct impact in 
Laudat.  

3.4.1 Trafalgar 
Trafalgar is located in the eastern portion of the Roseau Valley. The bulk of the population (959) in the 
valley reside in this area and it includes the most residentially developed of the three affected areas in 
the AoI.  The area is characterised by brightly coloured concrete houses and includes a health centre 
and a primary school.  At the bottom of the valley, the Trafalgar area is used for agriculture including 
vegetables, herbs and fruit orchards. Trafalgar Falls is also a tourist destination.  The community is 
located almost directly below the project’s reinjection area. 

3.4.2 Wotten Waven 
Wotten Waven is well known for its natural hot sulphur springs and is located in a steep, area.  The 
wider area surrounding Wotten Waven area is characterised by agriculture including vegetables, herbs 
and fruit orchards. The area also includes some residences (population is 313), a health centre and a 
primary school.  Since the 1990s there has been a considerable development in tourism services in the 
Roseau Valley. This is centred on hiking and the hot sulphur water spas in Wotten Waven. 
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3.4.3 Laudat 
Laudat is a small village nestled between three mountains: Morne Watt, Morne Micotrine, and Morne 
Trois Pitons. Laudat contains a sector of rainforest where numerous trees are felled for economic 
development. Laudat also includes a small population of 321 and is served by a health centre. The 
Morne Trois Pitons National Park, Freshwater and Boeri Lakes and Segment 4 of the Waitukubuli 
National Trail are all in the greater Laudat area. All project infrastructure is located or will be located in 
Laudat. 

 Economic Profile 

Gross Domestic Product (GDP) in Dominica estimated in 2016 was US$812 million according to the 
CIA World Factbook. The economy in Dominica used to be primarily driven by agriculture but has 
recently shifted towards tourism as the Government increasingly promotes Dominica as a tourist 
destination. The income of the residents of Trafalgar, Wotten Waven and Laudat was primarily derived 
from agriculture, which comprised family-based farming for both local consumption and commercial 
purposes, and tourism. Most of the Roseau Valley residents had several jobs, including employment in 
the town of Roseau. However, since Hurricane Maria the World Bank has estimated that economic 
damages and losses amount to approximately US$1.37 billion or 226 percent of 2016 GDP.3 
Agriculture, livestock, fisheries and tourism show the steepest declines. Tourism income has further 
declined in 2019/20 with a reduction in cruise calls, closure of borders during traditional summer 
months, cancellation of festivals and strict quarantine requirements for visitors due to the COVID-19 
pandemic.  

The government is the major employer for the community followed by construction as a result of the 
boom in this industry following Hurricane Maria. A larger percentage of women work in the public sector 
and vending than men, and a larger percentage of men worked in farming, construction, and tourism 
than women.  The 2009 Dominica Poverty Assessment report indicates that, for the Rest of the parish 
of St. George inclusive of Laudat, the number of poor individuals were 892 or 16.3%. This represented 
an average of a little over one half percent above the national average. The baseline survey indicated 
that participation in poverty alleviation measures may not be as widespread in Laudat as in other 
communities. With respect to institutional or social development support to household, 16% of 
respondents benefitted from this support with 82% of respondents indicating no benefits.  

3.5.1 Agriculture 
Agriculture general accounts for about 20% of GDP in Dominica and employs about 40% of the labour 
force. As of late 2017 pre-Hurricane Maria, there were about 2,000 hectares (4,900 acres) of land being 
used as pasture land for animal husbandry, comprising 2.7% of the total land area. In addition to 
tourism, residents of the Roseau Valley were engaged in crop cultivation and agroforestry. Many 
properties in the study area included the growth of citrus, other fruits, vegetables, and some root crops 
for consumption and for sale.  

Agriculture is the second highest income-earner for the Roseau Valley’s residents after tourism. 
However, from 2017 farmers were increasingly turning towards tourism which was considered more 
profitable. 

Some villages in the valley were involved in commercial farming: 

 Morne Prosper: mainly vegetables (the land is relatively flat). 

 Wotten Waven: more diverse production of flowers, subsistence farming, tubers. 

 Trafalgar: smaller-scale production more geared to tourism as well as tubers and 2 small poultry 
farms. 

 Laudat: tuber production, vegetables and subsistence farming and a poultry farm. 



 

www.geodominica.dm Document #: RZ020300-002-RPT-0015          Version: 2.0 December 2021        Page 26 

RESETTLEMENT ACTION PLAN SOCIO-ECONOMIC BACKGROUND OF AFFECTED COMMUNITY AND 
PAP CENSUS 

In 2016 it was reported that there was a reduction in agriculture in most villages, especially Laudat and 
Trafalgar due to growth in tourism. In 2016, in the Roseau Valley, those working in agriculture are mainly 
women (in vegetable farming in Morne Prosper and Wotten Waven). Most farms were small production 
units comprising short-term and small-scale operations (¼ - 1 acre, or 1,000 – 4,000 m2). Few farmers 
had larger lots of land, i.e. in excess of 5 acres, or just over 20,000 m2.  

Hurricane Maria caused substantial damage to agriculture in Dominica, including loss and damages to 
animals, crops, buildings, infrastructure and equipment. Damage to forest resources was also reported, 
with further impacts to agriculture. The greatest economic sector losses were sustained in the 
agriculture sector (32 percent), followed by the tourism (19 percent) and transport sectors (14 percent).4 
It is probable that income from agriculture in the Roseau Valley has been significantly impacted. 

The trend has changed slightly in 2020 given the reduction on tourism activities and there is a return to 
farming. The Ministry of Blue & Green Economy, Agriculture and National Food Security has launched 
initiatives including a WB funded “backyard” farming initiative in a bid to increase food security. 

Unpublished statistics from the Ministry indicate that forty households from Laudat with a mean 
backyard size of 5900 square foot have participated.   

 Educational Profile 

National school enrolment rates are quite high in Dominica at 97.5% for 5-9 year olds and 98.3% for 
10-14 year olds (The Caribbean Development Bank, 2010). According to the Ministry of Education, in 
2014, 75 pupils from the Roseau Valley were attending primary school.  In July 2017, the Laudat and 
Trafalgar Primary schools were merged given the low number of students at Laudat. Approximately 224 
students from the Roseau Valley were in Secondary School in 2014. Most villages in the Roseau Valley 
has its own primary school, but pupils must travel to Roseau once they reach secondary school age. 
This can represent a significant cost for parents, especially for transport. 

 Health Profile 

Life expectancy in Dominica is 77 years (81 for women and 74 for men).  The death rate in Dominica is 
relatively low, 8.1-9.5 per 1000 live births between 2010 and 2015.  The infant mortality rate was 20.8 
per 1000 live births in 2015. According to 2017 data from the Ministry of Health, 5.5-6% of births in the 
country were born to residents of the Roseau Valley in 2015-2016.  Chronic illnesses recorded in the 
Roseau Valley in 2015 included cancer, pneumonia, pregnancy related illness, hypertension, heart 
disease, motor neuron disease, birth defect, and diseases of the urinary system.  Incidences of each 
were between 1-2 people.  Malaria is not typically present in Dominica, but Chikungunya and Dengue 
fever are health concerns. At least 30 cases of Zika virus were confirmed in Dominica in 2016. 
According to the CIA Factbook, in 2014 5.5% of GDP was spent on health (Central Intelligence Agency 
World Factbook Website (2017).   

There are three health centres in the Roseau Valley one in each of the potentially affected communities 
(Trafalgar, Wotten Waven and Laudat).  The Valley is also close to the capital of Roseau and its health 
facilities including the Princess Margaret Hospital, which is the country’s top health care establishment. 
The hospital has 224 beds (including 56 in a psychiatric unit) and was recently expanded per the 
Caraïbes Environnement Développement & Coll, May 2015 Report on the initial environmental status 
of the Roseau Valley in Dominica. 

Damage and losses to healthcare facilities post Maria were estimated at EC$ 48.3M (US$ 17.85M). 
The Princess Margaret Hospital (PMH), Roseau, the only referral hospital in the health care system, 
sustained severe damage with 15 percent of its buildings totally destroyed leaving only 53 percent 
functional. Central medical stores lost the majority of medical supplies due to water damage but most 
medications were spared. Bed capacity was decreased by 95 beds. 

In September 2019, the first phase of the Dominica China Friendship hospital (which is to replace the 
PMH), encompassing A&E, surgical and dialysis care was commissioned. The facility is scheduled to 
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be completed in Q3 2021. An additional 40,000 square feet two-floor hospital with a 75-bed capacity, 
as well as a wide range of essential services and modern state-of-the-art facilities is under construction 
in Marigot to serve the North-East of the island. Services to be provided by the New Marigot Hospital 
will include Ambulatory Services, Emergency Care, Intensive Care (ICU), Maternity and Paediatric 
Care, Laboratory and Radiology Services and Trauma Centre. 

With regard to the COVID-19 pandemic, Dominica has lifted stay at home orders, and resumed some 
transportation options and business operations (US Department of State). In June 2020, the 
government stated that it would not be extending the state of emergency and the curfew that had been 
in place to curb the spread of COVID-19.12 The Center for Disease Control and Prevention states that 
Dominica’s COVID-19 risk is very high (August 2021),  and one should avoid travel to Dominica. If one 
must travel to Dominica, they should make sure they are fully vaccinated before travel. 

Because of the current situation in Dominica, even fully vaccinated travelers may be at risk for getting 
and spreading COVID-19 variants. As of 24 September , 2021, Dominica had reported a total 3293 
cases of COVID-19 since the beginning of the pandemic, with 2680 recovered cases, 598 active cases 
and 15 deaths (Dominica Ministry of Health, Wellness and New Health Investment Response to COVID-
19).  

 Gender 

The Dominica Country Gender Assessment (CGA), commissioned by the Caribbean Development 
Bank (CDB) in 2014, provides a gender analysis of the economic, social and governance sectors in 
Dominica. The CGA indicates that Dominica’s gender inequality index, which measures three aspects 
of gender inequality – reproductive health, empowerment, and economic activity – has not been 
calculated by the United Nations Development Programme (UNDP), because of the unavailability of 
relevant country data.  

In terms of legislation, Dominica has neither signed nor ratified the Protocol to the Convention on the 
Elimination of All Forms of Discrimination against Women (Gender Equality Observatory for Latin 
America and the Caribbean). The most recent legislation with regard to gender equality has been the 
Protection against Domestic Violence Act, in 2001 and amendments to the Sexual Offences Act in 1998 
and 1992. The law does not prohibit sexual harassment. Civil society groups reported it was a pervasive 
problem (US State Department Human Rights Report for Dominica, 2019). With regard to domestic 
violence, the most recent data reports that two women died from domestic violence at the hands of their 
partners in 2015, one died in 2014 and one died in 2009 (Gender Equality Observatory for Latin America 
and the Caribbean). In 2010, there were 177 cases of reported child abuse against girls, vs 39 against 
boys (CGA). The Bureau of Gender Affairs did not disaggregate reported cases of gender-based 
violence, but there were 391 reports between 2011 and 2013 (CGA).  

The US State Department Human Rights Report for Dominica, 2019 states that: “The law criminalizes 
rape of men and women, including spousal rape. Although the maximum sentence for sexual 
molestation (rape or incest) is 25 years’ imprisonment, the usual sentence in 2019 was five to seven 
years. Whenever possible, female police officers handled rape cases involving female victims. Women 
were reluctant to report domestic violence to police. The only shelter for victims of gender-based 
violence remained closed after suffering damage during Hurricane Maria in 2017. Civil society reported 
that sexual and domestic violence was common. The government recognized it as a problem, but 
according to civil society groups, recognition of gender-based violence, particularly domestic violence, 
as a problem was low among the general population. Although no specific laws criminalize spousal 
abuse, spouses can bring battery charges against their partner.” 

With regard to teen pregnancies, it has increased in recent years, going from 17.5% in 1981 to 40.3% 
in 2009 (Gender Equality Observatory for Latin America and the Caribbean and CGA). This represents 

                                                      
12 CARICOM, Dominica Lifts Curfew, State of Emergency (June 2020) accessed at: 
https://today.caricom.org/2020/06/30/dominica-lifts-curfew-state-of-emergency/ 
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a significantly high incidence of teenage pregnancy. Data from the Gender Equality Observatory for 
Latin America and the Caribbean shows that 100% of births in Dominica are attended by skilled health 
personnel. The country’s maternal mortality rate of 222.3 per 100,000 women (2010) represents a high 
rate, placing Dominica at 53rd in the global ranking (CGA).  

In terms of education, secondary school enrolment for 2011/2012 was slightly higher for males (50.7% 
for males vs 49.3% for females) but the number of women in tertiary level education is significantly 
higher than the number of males (62.5% vs 37.5%) (CGA). For labor participation, 58.4% of the labor 
force in 2011 was composed of males and 41.6% of females; however, the unemployment rate in 2011 
was slightly higher for males than females, standing at 12.3% vs 9.9% (CGA).    

When it comes to autonomy in decision-making and women’s participation in government, Dominica 
exhibits male dominance in Parliament, with a male: female ratio of 87.5%: 12.5% in 2014 (CGA). For 
2013, the number of male vs female village councilors was 59% vs 41%, and the number of male vs 
female chairpersons of village councils was 71% vs 29% (CGA). The number of women legislators are 
illustrated in the Figure below for the years 1997-2019 (Gender Equality Observatory for Latin America 
and the Caribbean).  

 
Source: Gender Equality Observatory for Latin America and the Caribbean 

Figure 3-1: Number of Women Legislators (Percentage) 

 Vulnerability 

 In 2018 the social survey respondents, focus groups and wider community expressed that there were 
no specific vulnerable groups in the Roseau Valley. However, during project consultation, disabled 
members of the community were identified, including a blind member of household and elderly PAP 
who were without support services.  Disabled members of the community would be considered 
vulnerable.  Elderly members of the community that could be isolated and widows would also be 
considered vulnerable.  In addition, residents of the Roseau Valley that have been unemployed for a 
significant length of time (2 years or more) could also be considered vulnerable.     
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Post Hurricane Maria and due to loss of income due to COVID-19, new vulnerable groups emerged.  
Surveys in the project affected communities suggest that 90% of the respondents had lost the roofs of 
their houses, and 95% of the respondents lost their livelihoods13 . Rebuilding and government housing 
assistance programmes have alleviated this hardship in most communities including Laudat. Among 
the non- salaried economically active population, 3.1 million workdays were lost post-Maria. The 
respective loss in work days and income resulting from Hurricane Maria, is likely to have resulted in a 
25 percent decline in consumption, which could translate into an increased poverty rate of 36.2 percent 
(from 28.9% as reported in 2009).  

No PAPs indicated loss of income from COVID-19 but indicated psychological impact due to social 
protocols. 

 Detailed Socio-Economic Surveys 

Initial face-to-face interviews and phone discussions were held in March 2018 with the PAPs to collect 
census level information and verify physical assets. Face-to-face interviews included completion of a 
census survey questionnaire and phone interviews, which were conducted to collect more limited data, 
consisted of approximately ten basic questions. Given the change in project scope and reinjection line 
PAPs, additional surveys were conducted during August-November 2020 and in 2021. Only two of the 
parties chose not to complete the full census survey due to personal circumstances but they are 
participative in the process.. There have been multiple attempts to include two PAPs in the survey and 
the CLO continues to engage them and census information will be added in updates to the RAP if PAPs 
agree to participate. Remaining PAPs completed the full census survey. Additional census data was 
collected during June and July of 2018, during August -November 2020 and in July 2021 to get a 
complete picture of PAP socio-economic conditions. There is no change in the overall characteristic of 
the community over the period between the surveys.  

Given the relatively low incidence of COVID-19 in Dominica until July 2021, and the removal of curfews 
and restrictions on intra-island movement, interviews were conducted as done previously with the 
addition of the wearing of masks and physical distancing during the interactions. Findings relating to 
the PAPs are summarized below. Photographs of the PAPs properties and some additional data is 
provided in Appendix B.  

It is important to note that certain circumstances, particularly cultural reticence to share income and 
livelihood information, may have influenced the responses to the socio-economic surveys.  

Survey responses directly relevant to the RAP process are summarized as follows:  

 A total of 59 individuals (24 landowners and their households) were identified when all members 
of the affected PAP households were tallied.  

 Only one of the PAPs currently resides in one of the three identified structures.  

 The surveyed PAPs were generally aged 50 to 60+. One14 of the PAPs is elderly.  Approximately 
half are single and a half married.  Half are women and half men.  Households generally consist of 
3-4 people.   

 Two of the PAPs are supporting elderly parents and approximately half of the PAPs are also 
supporting teenage or older children and siblings. 

 Six of the PAPs presently live overseas, some did not fill in the survey in full and provided limited 
information.  Some own other land or property in the area. Some were farmers, vendors or small 
business traders, a midwife, stay at home parents, unemployed or construction workers.  

 Most of the PAPs experienced some adverse effects from Hurricane Maria including structural 
damage, income loss, or had the need for government food rations. 

                                                      
13 WBG Post-Disaster Needs Assessment, Hurricane Maria, September 18, 2017 completed November 7, 2017. 
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 None of the PAPs became unemployed or suffered loss of livelihood due to COVID-19  

 Most of the PAPs are elementary school graduates, some have high school degrees and four have 
college degrees.  All own their respective properties or are representatives of persons owning their 
properties  

 Average household monthly income of approximately $EC 3,000 (approximately USD 1100-). Data 
was included from the 2018 ARAP as many of the PAPs refuse to give updated information as to 
their monthly income. There are only two PAPs that derive any income from the land itself and they 
do not keep good records nor financial statements. As such, the project decided to use average 
monthly incomes and data from the 2018 ARAP to provide rough estimation of income. The firm 
which was hired to develop the 2018 RAP conducted face to face and phone surveys to determine 
the average monthly income.  Many of the PAPs indicated that they are supporting other family 
members. Most of the PAPs have other working members in their households, which may reduce 
their vulnerability.  Most of the PAPs indicated that they are responsible for spending of household 
finances.  

 Two PAPs indicated that they derive income from the affected property the remainder indicated on 
the census forms that their household income was not tied to the lands to be acquired; and 
therefore refuse to provide information. 

 All of the PAPs are aware of the proposed Project and none have expressed opposition to it or 
acquisition of their property if compensation is fair. 

The following Table 3.1 presents additional data on the PAPs and is complemented by the entitlement 
matrix in Table 5.1.
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Table 3.1 2021 PAP Socioeconomic Census Data 

Number Type of Business Gender Age Primary Occupation Marital 
Status 

Duration of 
Business 

Household 
Members 

Highest level of 
education Recent Illness/ Symptoms 

PAP1 Farming 
(Structure which could be used as 
a residence on land) 

Male 54 Self-employed farmer Married 5 years 4 Secondary School Daughter- spinal surgery – yearly 
checkups required in US 

PAP2 Construction (abandoned partly 
constructed residential structure on 
land) 

Male 74 Construction (living and working in the U.S.) Married 7 years 5 College  

PAP3 Farming and Construction 
(residential structure, crops) 

Male 62 Agriculture/Construction Single 31 years 1 Primary School None 

PAP4 Homemaker  Female 49 Homemaker (Living in Germany) Single 20 5 College none 

PAP5 Midwifery  Female 56 Midwife Single 19 4 Post-graduate, 
Masters Level 

None 

PAP6 N/A  Male 48 Living & Working in French Territories Married Unknown 4 Vocational 
Certificate 

None 

PAP7 Contractor  Male 50 Contractor Married N/A 7 Elementary None 

PAP8 Tourism – out of business- In 
Liquidation (Legacy Property -drill 
pad WW-02) 

N/A N/A N/A N/A N/A N/A N/A N/A 

PAP9 Businessperson (Legacy Property 
-drill pad WW-01) 

Female N/A Businessperson Married N/A N/A Post-Secondary None 

PAP10 Retired Vendor/Subsistence 
Farmer 

Male 61 Subsistence farmer Single 45 4 Primary Diabetes 

PAP11 Businessperson Male 42 Businessperson Single N/A 3 Secondary None 

PAP12 Businessperson Female 65 Businessperson Divorced 10 3 Tertiary None 

PAP13 Social Worker Female 62 Social Worker married 44 3 Tertiary  

PAP14 No response N/A N/A N/A N/A N/A N/A N/A N/A 

PAP15 No response N/A N/A N/A N/A N/A N/A N/A N/A 

PAP16 Retired Female 64 Retired Married 10 4 Primary N/A 

PAP17 Retired Male 87 Retired Widowed 10+ 2 Primary None 

PAP18 N/A Company N/A N/A N/A N/A N/A N/A N/A N/A 

PAP19 Lawyer Female 49 Property Manager Single 12 1 Tertiary None 
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PAP20 Unemployed Female 60+ Unemployed Single N/A 3 N/A None 

PAP21 Retired (subsistence farming) Female 60+ Retired Married N/A 3 N/A None 

PAP22 N/A Company N/A N/A N/A N/A N/A N/A N/A N/A 

PAP23 Entrepreneur Female N/A Self-Employed Single N/A N/A N/A N/A 

PAP24 Hospitality Worker Male No 
response 

Hospitality - Overseas Partnered 40 2 No response No response 
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4. IDENTIFICATION OF PROJECT IMPACTS 

 Land Acquisition, Physical Displacement and Resettlement Impacts 

For construction of the power plant, reinjection route and associated infrastructure, seven full properties at 
the power plant, four full properties for the reinjection pad (RVI2), a portion of eight other properties along 
the reinjection line, a portion of three properties for widening access to RVI2 and a portion of one property 
for production pad A (RVP2) would need to be acquired. This would include three structures, one of which 
is classified as residential, one intended for residential use, and one used for livestock (refer to Section 6 
for further details).  Only one structure is currently housing a PAP.  These properties would be directly 
displaced by the Project footprint.  This RAP therefore considers 25 properties in total since it includes two 
legacy properties (well pads WW-01 & WW-02), whose acquisition and compensation will be done 
according to the principles of this RAP.  

Of the twelve properties impacted by the construction of the reinjection route and drilling of the reinjection 
well, eight would only require acquisition of a portion of the property to accommodate a 10 m wide corridor. 
Table 6 below illustrates the acreage and percentage of each property required for acquisition for the 
reinjection line route, where the average plot size is approximately one acre. As the percentages required 
for each property are generally small, there is an opportunity to minimize resettlement/livelihood impacts 
during the design phase by placing the reinjection line route in the areas of least impact within each 
property, or to avoid dividing a piece of land in two. The table below presents the estimated amount of land 
to be acquired for the reinjection line, per PAP. Where the land is untitled, the acreage required is given.  

All temporary/construction impacts for example power lines and areas for widening of roads for movement 
of equipment take place on infrastructure already in place by the utilities or on lands owned or to be owned 
by the State(Project). All lands by PAP# except for legacy property WW-01 are shown in the Figure 2  below 
(not drawn to scale). Details of properties are provided in Table 6.1. 

 

 

. Figure 2: Plots 

Notes:  

http://www.geodominica.dm/
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ELIGIBILITY AND ENTITLEMENT 

- PAP #20 has two parcels of land; therefore, it is divided as 20.a and 20.b. 

- At time of preparation of this RAP surveys of entire parcels are still being conducted for some 
parcels by the Lands and Surveys department. 
Relocation to other sites was considered as part of the RAP 2021 process, particularly by two 
affected parties (PAP #1 and PAP #3), but all of the affected parties opted for cash 
compensation15 (at full replacement cost including any transaction cost).   The costs and 
benefits of replacement land versus compensation were explained to the relevant parties. .  

 

 Economic Displacement and Livelihood Impacts 

Along with experiencing physical displacement, some of the parties affected by resettlement for the 
proposed power plant site and the reinjection pipeline route will experience economic displacement effects 
as the affected properties include agricultural crops, livestock, and trees. In particular, surveys show that 
five of the directly affected parties for the power plant site and one tenant on the pipeline route are presently 
engaged in agricultural activities, growing citrus and other fruits and vegetables, raising rabbits and sheep 
on their property. Additionally, one of the parties have agricultural structures that would be affected by the 
project.  

 Gender Impacts 

From the responses received, ten of the PAPs are female and nine male which is aligned to the wider 
Laudat community where 52.6% is male and 47.4% female. Of the female PAPs, one is retired and one is 
a homemaker, one male PAP is retired and elderly.  

 Ecosystem Services 

The Project would also potentially impact ecosystem services in the Project area. The key ecosystem 
services which have the potential to be significantly affected by the Project are the ecotourism resources 
including medicinal plants, handicrafts, and water related resources.  However, many of these resources 
were severely damaged in the hurricane.  Additional on-site surveys would be required to determine with 
certainty the extent of the ecosystem services impacts, but given the hurricane damage, the likelihood of 
unique ecosystem services being affected is considered low.  
5. ELIGIBILITY AND ENTITLEMENT 

 Overview 

In the context of this RAP, ‘entitlement’ is a concept through which we determine the amount and type of 
compensation (or other support) to be provided to a PAP for a particular impact or loss category. The 
process begins by linking an array of affected assets and economic activities to an affected interest or legal 
right, then to a potentially affected party who is deemed ‘eligible’ or not according to specific conditions.  If 
qualified, the affected party is then a candidate and considered ‘entitled’ to an appropriate compensation 
package.  An entitlement matrix then identifies the category of affected PAPs along with their entitlement 
to the various forms of support. In this instance, the affected assets are considered to be crops, structures, 
properties and economic activity (farming). 

                                                      
15 The PAP who had chosen relocation in the previous version of the RAP opted for cash compensation and has subsequently been 
paid. 
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 Eligibility and Cut-Off Date  

In order to identify persons who will genuinely be displaced by the Project and who are eligible for 
compensation and assistance and differentiate from ineligible persons (such as opportunistic parties hoping 
to claim benefits), a cut-off date has been established. After the cut-off date, it is considered that the affected 
parties and wider public have been appropriately informed not to make improvements to, or settle on, the 
identified project land. Under the requirements of OP 4.12, the Project is not required to compensate 
encroachers after this date. The cut-off date for this Project has been established as 15 November 2020. 
This is the date that the detailed socio-economic survey in the community was completed for most of the 
affected parties, (others had been done prior and were updated) and whereby the final number of farmers 
on the site was confirmed. Any additional persons establishing farming plots or other activities on the site 
after the cut-off date will not be considered as PAPs and will not be eligible for compensation. Because the 
potentially affected community is small (24 total property owners), the cut-off date was communicated 
directly to the community during meetings and one-on-one interviews, during August to October 2020. 

 Entitlement Matrix for Compensation 

The entitlement matrix presented below in Table 5.1 captures all PAPs, the characteristics of the impact, 
and the types of compensation/measures to be applied. PAPs will be entitled to a combination of 
compensation measures, relocation and livelihood assistance, depending on the nature and extent of the 
impact and lost assets, as detailed in Tables 6-1 to 6-3, and their preferences. Social and economic 
vulnerability will be considered in determining the level of assistance provided (as discussed in Section 
5.4).  

Compensation and assistance will broadly consist of one or more of the following types:  

1. Compensation for loss of land; 

2. Compensation for the loss of trees or crops;  

3. Compensation for the loss of structures; 

4. Transitional financial assistance to support any movement of structures or crops;  

5. Income restoration for the loss of a business or significant agricultural loss; 

6. Livelihood restoration assistance; and  

7. Additional support for identified vulnerability.  
 

A principle of this RAP is that affected party livelihoods will be restored to pre-project standards and, if 
possible, improved. PAPs were presented with the options of cash compensation, replacement land or a 
combination. PAPs determined to be entitled to replacement land were offered the option (of replacement 
land).  Details of the PAPs that are entitled to some form of compensation are described in Section 6. The 
nature of the compensation proposed following assessment of entitlement and eligibility is provided in 
Section 6, Valuation and Compensation.  
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Table 5.1 Entitlement Matrix 
PAP Category Type of Loss Eligibility Criteria Entitlement # PAPs Affected Details of Support/Compensation 

Power Plant, 
Production Well, 
Reinjection Well 
and Reinjection 
Route including 
access roads 
Landowners 
(where more than 
20 percent of a 
parcel of land 
needs to be 
acquired for the 
Project)16 

Permanent 
loss of land 

Land title or other 
document establishing 
ownership in case of 
unregistered land to 
affected property, those 
without legal rights to 
the land at time census 
begins but with a 
recognizable claim to 
the land, those with no 
recognizable claim to 
the land they are 
occupying. 

Compensation at replacement 
cost17 
Valuations done using market 
value including improvements 
to the land (considerations 
detailed in text following 
matrix) plus all transaction 
costs and statutory fees.  

13 – PAP 
#1,2,3,4,5,6,7,9,10, 
11,16,17, 
21,22,23,24 
 
Note: PAP 9 is a 
legacy property for 
WW01 

Appropriate price/compensation as mutually 
agreed with the landowners.  The value agreed 
will be based upon the individual valuations 
completed by the Dominica Lands and 
Surveys Division, consistent with the 
methodology outlined in the basis of 
compensation letter completed by DGDC for 
the RAP included in Appendix B This meets 
replacement costs per OP 4.12 

Power Plant, 
Production Well, 
Reinjection Well 
and Reinjection 
Route including 
access roads 
owners or land 
users18 

Permanent 
loss of trees 
and crops 

Crops or trees on 
affected property at 
time of property 
acquisition.  

Financial compensation for 
crops/trees. Valuations done 
using combination of cost of 
production, selling price at 
time of valuation and future 
bearing capacity. 

6 – PAP 
#1,2,3,6,7,10 

Cash compensation for the loss of trees, 
crops, perennials based on 2021 estimates. 

Power Plant, 
Production Well, 
Reinjection Well 
and Reinjection 
Route including 
access roads 
owners or 
occupants 

Permanent 
loss of a 
residential 
structure 

Permanently residing 
on the affected property 
prior to property 
acquisition 

Compensation for lost assets. 
Structure will be valued by the 
PVU and compensation paid 
to the owner of the structure. 
Moving/transitional 
assistance  

1– PAP # 3 Appropriate price/compensation as mutually 
agreed with the landowners based upon 
Government valuation asset values adjusted 
to replacement value. 
Moving assistance in lump sum payment. 

                                                      
16 Where it is less than 20 percent of the parcel, there is cash compensation.  
17 Replacement cost means that the affected person can replace the affected asset to the same condition. Replacement cost typically reflects market value plus transaction costs, 
transfer or retitling fees, and salvageable materials. 
Note: 1.Two of the four structures referenced in the text have been abandoned for 5 plus years. Only one PAP resides on his property. 2. All compensation is at replacement cost 
18 Owners refers to the owners of the land; users refers to owners of crops/structures not belonging to the land owner e.g. agricultural tenants. 
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PAP Category Type of Loss Eligibility Criteria Entitlement # PAPs Affected Details of Support/Compensation 

Power Plant, 
Production Well, 
Reinjection Well 
and Reinjection 
Route including 
access road 
owners or land 
users19 

Permanent 
loss of an 
agricultural 
structure 

Commercial structure 
present on the affected 
property prior to 
property acquisition. 

Compensation for lost assets. 
Structure will be valued by the 
PVU and compensation paid 
to the owner of the structure. 
Moving assistance. 

2 – PAP #1, 3 Appropriate price/compensation as mutually 
agreed with the landowners based upon 
Government valuation asset values adjusted 
to replacement value. 
Moving assistance in lump sum payment. 

Land owners with 
loss of income due 
to loss of land use 

Loss of 
income  

Farmers or business 
owners operating on 
affected property at the 
time of the cut off date 
or census if carried out 
after 

Assistance for livelihood 
restoration by 
Providing access to existing 
social programmes: 
1.Elderly pension and health 
care services 
2.Skills training programmes 

6-  PAP 
#1,2,3,6,7,10 

Loss of income compensation will be provided 
based upon a percentage of income loss 
experienced by the affected party. If this is 
being provided to people who do not 
necessarily own land, DGDC might include 
support to find replacement land. 

Vulnerable 
households, 
potentially 
including 
households 
headed by 
women, elderly, 
very poor, 
disabled, or those 
affected or 
displaced by the 
effects of 
Hurricane Maria 

Loss 
experienced 
by vulnerable 
parties 

Qualifies under one of 
the eligible criteria and 
is considered 
‘vulnerable’ including 
widows, sole income 
source in the 
household, elderly.  
 

Additional assistance to 
households for 3% of their 
annual income according to 
vulnerability levels. 

4 – PAP #1, 2, 17, 20  Supplemental compensation for loss of annual 
income. Priority for community enhancements 
including health and education components. 
Priority for livelihood and agriculture 
restoration components. Priority for suitable 
employment and transport to nearby shopping 
if needed. Special arrangements in the form of 
transportation to negotiations, meetings and 
access to independent advice on the process.  

Landowners, 
property owners 
who are impacted 
by temporary 
construction 
activities20 

Loss of 
income/prope
rty 

 Anyone that can 
demonstrate loss of 
income related to lost 
use of land; this may 
include (but is not 
limited to) land 
occupied temporarily, 

Compensation for loss and 
restoration where necessary 

None identified Loss of income / property compensation and 
restoration at replacement value 

                                                      
19 Agricultural tenants are usually allowed to erect structures on lands being used on farms in Dominica. The structures belong to them, and not the land owner. 
20 Additional to impacts listed in Jacobs 2018 ARAP 
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PAP Category Type of Loss Eligibility Criteria Entitlement # PAPs Affected Details of Support/Compensation 
or land damaged due to 
construction activities 
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 Vulnerable Parties and Gender Considerations 

Vulnerable parties are often at a disadvantage to participate and benefit from social and economic 
opportunities in their communities or need special assistance to do so. Women have important economic 
roles and engage in a very wide range of income making activities in the agricultural and marketing sector. 
The RAP pays particular attention to ensuring that vulnerable people and women are the recipients of 
compensation pertaining to and reflecting their full activities.  As a result, women, the elderly, the 
unemployed have been encouraged to actively participate in all project-related resettlement consultations 
and negotiations and certain meetings have been conducted with women’s groups. Special mitigation 
actions / measures for vulnerable people / women have been prepared and included in the RAP (Section 
7). All compensation due to woman-headed families will be given directly to the woman family head. RAP 
monitoring and evaluation will pay special attention on the impact of resettlement on women and other 
vulnerable people. Assistance to vulnerable parties is discussed further in Section 7.2. 
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6. VALUATION AND COMPENSATION 

 Assessment of Land Value 

The valuation methodology for the land compensation presented below was based on initial valuations 
provided by the Department of Lands and Surveys in July 2018 for some of the properties and estimates 
by DGDC based upon reference to other land valuations completed by the Department of Lands for the 
properties in the same area in 2017. The values were revisited in September 2020, and have remained the 
same with no major changes from the July 2018 valuations. The landowners were notified that their 
properties could be required for the project. Owners, or their representatives, of five of the seven properties 
under consideration for the power plant were present when the land surveys were carried out. The 
compensation rates to be proposed to the landowners were developed considering compensation based 
upon replacement value, as required by OP4.12, which includes: the market value of the land, transactional 
costs (legal fees associated with the process of selling and buying of land on average 10.5 % of market 
value), and any other fees associated with time delays as enshrined in the laws of Dominica. In ascertaining 
the market value of land, the property valuation unit of the Ministry of Housing and Lands relies on the 
individuality of each property. Physical inspection of the sites is carried out and factors such as services, 
access, topography, land use, size and market demand are taken into consideration. As noted below, PAPs 
4, 5 and 7 are included in the RAP because of the proximity of their lands to the project.  The lands 
associated with PAPs 4, 5, and 7 are illustrated in the figure 10 below.   These lands are located along the 
boundary of the power plant site (PAP 1), and are 45,128 sq ft, 23,217 sq ft and 4,797 sq ft respectively.   
 

 
Figure 3: PAPs plots 4,5, and 7 

PAPs 4 and 5 requested acquisition of their properties in 2018, due to community perception of noise, 
limited access to roads and concerns about proximity of the proposed power plant. Thereafter PAP 7 also 
agreed to the acquisition of his property for the project, since that property is fully surrounded by the lands 
owned by PAPs 4 and 5.  It is worth noting that there were no residential structures in these plots and no 
road access to these plots prior to the project and access to these lands which was already difficult due to 
the topography on the northern sides of the properties would be even more limited due to the project. The 
Government of Dominica wished to accommodate the concerns of these PAPs and includes them to the 
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list of PAPs.  It should be noted that no complaints or grievances have been received from these PAPs in 
relation to the properties of interest.  Based on the current plan, these properties will be utilized by the 
project to enhance acoustic and visual screening of the power plant. No other PAPs’ land area is affected 
by restricted access and noise impacts. The ESIA recommends that the project provide noise receptors 
within a 1000 feet of project parcels. 

Formal property evaluations and negotiations and compensation have been and continue to be completed 
by the GoCD, Department of Lands and Surveys. No lands are accessed before payments are complete.  
Affected parties shall be properly consulted in line with OP 4.12, IFC PS5 and OP-710 prior to any land 
acquisition. An estimate of relevant property values is provided in the Table below. All compensation paid 
under this project has been done under the umbrella of the Jacobs 2018 ARAP and is aligned with OP 4.12. 
 

Table 6.1 below depicts the land compensation estimates for all PAPs as based on actual government 
valuations. PAPs are encouraged to (and for the most part have) obtain private valuations for 
negotiations.  Appendix B – Basis of Valuation details how values are ascertained. Given that the 
valuations are unique to each property; the unit price per square foot is presented for each property. 

Table 6.1. Assessment of Property Values 

PAP# 
Affected Area 
Project 
Component 

Land area square 
foot 

Replacement Value 
% of Plot size 

1 Power 
plant site 439,520 100 

EC$ 378,150 $0.86  378150 

USD 139,916     

2 Power 
plant site 158,994 100 

EC$ 255,500  $             
1.61    255500 

USD 94,535     

3 

Power 
plant 32,670 100 

EC$ 163,350 $5.00  163350 

USD 60,440     

4] Power 
plant 45,128 100 

EC$ 135,384 $3.00  135384 

USD 50,092     

5 Power 
plant 23,216 100 

EC$ 69,652 $3.00  69652 

USD 25,771     

6 Power 
Plant 17,688 100 

EC$ 88,440 $5.00  88440 

USD 32,723     

7 Power 
Plant 4,797 100 

EC$ 9,594 $2.00  9594 

USD 3,550     

8 Legacy 
Property 37,035 2.29 EC$ 19,550 $0.53  19550 
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Drill Pad 
WW-02 USD 7,234     

9 

Legacy 
Property 
Drill Pad 
www-01 

242150 100 
EC$ 361,335 $1.49  361335 

USD 133,694     

10 Production 
Pad(RVP2) 329,314 100 

EC$ 300,000 $0.91  300000 

USD 110,420     

11 Reinjection 
Pad 36,591 100 

EC$ 25260 $0.69  25260 

USD 9,346     

12 Pipeline 
route 149 0.2 

 (based on 10m wide 
corridor):     

EC$ 522 $3.50  522 
USD 193     

13 Pipeline 
route 4390 13 

 (based on 10m wide 
corridor):     

EC$ 15365 $3.50  15365 

USD 5,685     

14 Pipeline 
route 10733 TBD 

(based on 10m wide 
corridor):     

EC$ 37,565.50 $3.50  37565.5 

USD13,899     

15 Pipeline 
route 17326 TBD 

(based on 10m wide 
corridor):     

EC$51,978 $3.00  51978 

USD19,232     

16 Reinjection 
Pad 71739 100 

EC$49407 $0.69  49407 

USD18,281     

17 Reinjection 
Pad 21344.4 100 

EC$17150 $0.80  17150 
USD6,346     
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18 Pipeline 
route - TBD 

(based on 10m wide 
corridor):easement 
agreement in 
progress and final 
pipeline design 

    

19 Pipeline 
route 2740 7.35 

(based on 10m wide 
corridor):     

EC$13,700 $5.00  13700 

USD5,069     

20** Pipeline 
route 

12268 
10.2 

(based on 10m wide 
corridor):     

  1.EC$ 36,804 $3.00  36804 

   USD13,617     

  
TDB 

2.EC$19470 $5.00  19470 

3894 USD7,204     

21 Reinjection 
Pad 62726 100 

EC$43,200 $0.69  43200 

USD15,984     

22 
Access 
Road to 
RVI2 

1037 17.2 EC$7259 $7.00  7259 

23 
Access 
Road to 
RVI2 

727 9.5 EC$5089 $7.00  5089 

24 
Access 
Road to 
RVI2 

2358 14.6 EC$16506 $7.00  16506 

Source: Government Valuations completed in November 2020 and DGDC Estimates.  
*USD Conversion Rates based upon exchange rate of 1 ECD =0.37 USD as of Sept 2021 
**- owns two parcels of land     

 Assessment of Crops/Trees/Livestock Compensation Values 

Six identified PAPs will lose assets in the form of their crops. The values presented in the table below are 
an estimate of current market value for the crops based on Division of Agriculture “Guide to Crop Evaluation 
in Dominica” in $EC (East Caribbean dollars) and United States Dollars (USD) equivalent. . The Ministry of 
Agriculture & Fisheries will carry out valuations of affected crops and determine the actual compensation 
payment. Valuations are completed by extension officers of the Ministry of Agriculture & Fisheries who have 
intimate knowledge and understanding of the holdings. Crops are valued using the following bases: 

 Cost of Production if farm records exist; 
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 Market value (selling prices) at time of valuation if no records exist; and 

 Bearing capacity for well-established farms. 

Crop valuation falls under the purview of the Ministry of Agriculture & Fisheries.  The values assigned to 
crops are specified as a range and are set by a committee of technical experts who take into consideration 
factors such as the species, location, production cost, market value, climate and environmental influences.  
The applicable range for each crop is documented in the Ministry’s “Crop Valuation Guide”, and a 
comprehensive list of crops and economic trees under the following broad categories: 

 Fruit and tree crops; 

 Vegetables and herbs; 

 Cut flower and ornamental plants; and 

 Food and root crops. 

Where crops are being valued for displacement from the land or removal of the crop, the economic life of 
the crop is considered (particularly for tree crops).  When a valuation is required for an assessment of 
damage to the crop, where the crop continues to grow but growth is retarded, the age at the time of damage 
is considered.  The aforementioned provisions are generally in keeping with World Bank policy.  

Contrary to local practice, however, OP 4.12 notes that in some countries, the value of the harvest is 
determined by the average market value of crops for the previous three years.  It states further that whatever 
the multiplier, if food supplies are sold in the area enough cash compensation is paid to purchase equivalent 
supplies, taking into account the possibility of price increases caused by heightened demand from displaced 
persons. Unit costs for crops are included in Appendix B and crop assessments for all affected PAPs in 
Appendix H. Payments are processed as lands and acquired and paid for.  

 
 

 

Figure 6-4: Photograph of Affected Rabbit Hutch 
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 Assessment of Assets, Residential and other Structures 

Three identified PAPs will lose assets in the form of established structures. Determination of the 
compensation value for the structures was established based upon valuations provided by the Department 
of Lands and Surveys in July 2018 and revised in November 2020.  Compensation for residential and other 
structures is based on this calculation by the Department of Lands and Surveys. Formal negotiations are 
ongoing. Photographs of Affected Structures are included in Appendix A.  

Table 6.3 Structural Valuations 
Affected Party No. Sq footage of Affected structure Total Valuation* 

1 a.Potential Residential House/Currently 
livestock dwelling – 1,017 ft2 
b.Rabbit Hutch - 308 ft2 

a.EC$ 35,000 
USD 12,950 
b. EC $5,000 
US 1,850 

2 Incomplete, Abandoned Residential 
House - 418 ft2 
 

EC$ 62,700 
USD 23,222 

3 a.Residential House - 144 ft2 
b.Shed -160 ft2 

a.EC$ 24,000 
USD 9065 
b. 1000 
USD 370 

Source: Government Valuations completed July 2018, revised Nov 2020 *USD Conversion Rates based upon 
exchange rate of 1 ECD =0.37USD as of Dec, 2020. 

All compensation will be based on replacement value.  
 

 Compensation Payment Procedure 

Formal property evaluations for all of the affected properties will be completed by the GoCD Department of 
Lands and Surveys prior to construction followed by negotiations with the affected parties.  On the basis of 
these negotiations, and completion of internal processes, the Ministry of Housing & Lands will disburse 
compensation to the affected parties for lands and structures.  The Project will compensate for assets. Prior 
to disbursement of compensation, each eligible PAP will sign a compensation certificate which sets out the 
mutual commitments for each party. The format of the certificates will be easily understandable to affected 
people. This will be countersigned by the Ministry of Housing & Lands and representatives of DGDC will be 
present for this process.  

Following agreement and signing of the certificates, compensation will be disbursed as indicated, livelihood 
restoration activities will commence, and the PAPs will be requested to vacate the site. DGDC will, in 
collaboration with the Division of Lands and Survey, be responsible for reporting on the receipt of the 
financial compensation of the PAPs and will arrange in kind compensation for any follow-up training.  

In certain cases, it may not be feasible to pay compensation to all parties before taking possession of the 
land, for example when the ownership of the land in question is in dispute. There may also be cases where 
the landowner is out of the country.  Under such circumstances, compensation funds shall be made 
available for each party through deposit into an individual escrow account for that PAP. This is not the case 
for any of the PAPs covered in this RAP. 
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7. LIVELIHOOD RESTORATION AND ENHANCEMENT MEASURES  

 Objectives 

OP 4.12 and PS 5 state that compensation alone does not guarantee the restoration or improvement of the 
economic conditions of displaced persons and communities. Indeed, a major challenge associated with 
rural resettlement is the restoration of incomes based on land or natural resources. OP 4.12 and PS 5 
require that projects manage resettlement as a development initiative and in doing so, focus on the need 
to at least restore and preferably improve the means of income earning capacity, productivity levels and 
associated livelihoods of displaced people and communities in their new locations. In light of this 
requirement, the Project will provide a range of livelihood restoration and development support options to 
PAPs. 

 Definitions 

A livelihood is sustainable when it enables people to cope with and recover from shocks and stresses (such 
as natural disasters and economic or social upheavals) and enhance their well-being and that of future 
generations without undermining the natural environment or resource base.  

In this context, DGDC acknowledges the responsibility not just to pay compensation for losses but also to 
assist PAPs to restore their livelihoods and improve their standard of living. The livelihood restoration 
measures detailed in this plan are designed to meet these responsibilities, in compliance with international 
best practice.  

Livelihood restoration programmes that aim to prevent impoverishment, sustain incomes and build viable 
and sustainable livelihoods can be divided into two main categories: 

 Land based livelihood restoration programmes: provide affected people with a sufficient size and 
quality of land to enable them to develop farms and sustain their incomes through land-based 
agricultural activities. 

 Non-land based livelihood restoration programmes: provide affected people with wage and enterprise 
based means through which to sustain / improve their livelihoods, including occupational training, 
targeted credit, business development support etc. 

 Background 

The benefits of livelihood restoration measures were highlighted to the PAPs during consultation, such as 
the potential for long-term income generation, and diversification of options for themselves and their 
families. Only two PAPs derive income from the lands acquired (PAPs 1&3), one has expressed that he 
may relocate his farm.  Neither PAP has expressed any interest in Livelihood restoration activities at this 
time and so DGDC has made a budgetary allocation to facilitate these activities in the future.  

Two PAPs will lose farmland PAPS #1 and 3 in the 2020 RAP. Only one is an active farmer on a portion of 
land and one other earns income from produce on the land. The approach to restoration for the PAP who 
may be pursuing relocation of his farm will include:  

 Facilitation to identify alternative farming areas 

 Vocational programming for alternative livelihoods determined by consultations with the PAP.  

The Project will facilitate coordination among the PAPs, village and government authorities to ensure that 
all families affected by loss of farm are allocated other lands of similar area and productive capacity.  A 
choice will be provided between a modest cash compensation, or in-kind assistance to improve other 
farmland (for example, by planting of valuable trees), in recognition of the inconvenience of changing 
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locations. Any valuable trees on the affected land that are considered as family property will also be 
compensated in this way.  The replacement land will be formally titled. In the cases where the affected land 
includes some active farmland, the affected families will receive in-kind assistance to prepare new land in 
the same or a different area. This will include clearing and ploughing and may include fertilisation of the 
land to the point that it is ready for planting by the owner.  Recognizing the inconvenience and some degree 
of risk in changing location, the land preparation services will be provided. Where the affected, active 
farmland is less than 0.1 acre, an alternative form of in-kind or cash compensation may be substituted.   

DGDC has signed MOUs (November 2019) with the Ministry of Agriculture, the Ministry of Energy and the 
Ministry of Social Services to formalize facilitation of measures included in this RAP. 

As stated earlier, the Project is ensuring that all those economic assets that are being lost because of the 
resettlement operation will be replaced on the basis of their full replacement value. The farms will be 
considered restored when the production of crops and livestock are at pre-resettlement levels. Both PAPs 
have no formal farm records and have provided anecdotal evidence. The Project will pay particular attention 
to the needs of women and other vulnerable groups in the planning of its livelihood restoration measures. 

 Roles and Responsibilities 

Implementation of the livelihood restoration measures will be led by DGDC’s Community Liaison Officer, 
with support from a third-party consultant experienced in livelihood restoration. DGDC has engaged an 
experienced crop and livestock assessor, retired from the government service, with no interest in the 
activities, both for the assessments included in this RAP and to provide guidance on restoration of farms to 
the PAPs.  Any agricultural improvement and training programs would be led by local NGOs and/or the 
agencies of the Ministry of Agriculture with the appropriate expertise and resources. These agencies should 
also be primarily responsible for monitoring and evaluation of program outcomes, with support from the 
Project’s Community Liaison Officer. Based on preliminary discussions, neither affected party has 
expressed any interest in pursuing any livelihood restoration measures after compensation for the lands 
and affected crops. The CLO continues to liaise with both PAPs and both are on schedule to vacate the 
properties. DGDC has made budgetary provision to support the PAPs in livelihood restoration activities 
should they chose at a future date. 
Reporting will provide at quarterly intervals as part of the CLO’s stakeholder engagement reports. 

 Implementation 

Livelihood restoration measures will begin immediately.  

 Estimated Budget 

The table below provides high-level costs for implementation of the livelihood restoration measures. These 
will be further refined as program partner involvement and capacities are better understood, and as 
restoration activities become further tailored to specific PAP needs. 

Table 7.1 Livelihood Restoration Budget 
 Component Estimated Cost (US$) 

1. Livelihood Restoration Measures $100,000 

2. Monitoring and evaluation $5,000 

 TOTAL $105,000 
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 Monitoring and Evaluation 

According to best practice, projects that induce economic displacement should monitor and report on the 
effectiveness of livelihood restoration activities. More specifically, the objectives of Monitoring and 
Evaluation are to evaluate whether:    

 Actions and commitments described for livelihood restoration are implemented fully and on time; 

 PAPs understand their rights; 

 Compensation and livelihood restoration measures are effective in enabling PAPs to at least restore 
their livelihood; 

 Grievances submitted by stakeholders are addressed and the majority are resolved.   

 Changes to livelihood restoration procedures are made in response to emerging concerns or lessons 
learned. 

DGDC will conduct both performance monitoring and impact monitoring as part of the livelihood 
restoration measures.  
Performance monitoring is an internal management function which will allow the Project to measure 
progress of the livelihood restoration components and programs. Among others, the following indicators 
will be included as part of the detailed performance monitoring plan: 

 Overall spending against budget 

 Number of households benefiting  

 Number of female participants  

 Number of grievances received 

 Number of open grievances  

 Average time for grievance processing 
Impact monitoring is an internal process that will be used to determine the effectiveness of the measures 
in supporting affected persons in the restoration of their livelihoods. It will also be used to identify 
adjustments in the implementation of the livelihood restoration measures, as required. The effects of the 
measures will be tracked against the baseline conditions of the PAPs. Impact monitoring will monitor 
changes in agricultural yields, household livelihood patterns, wellbeing, food security and gender equality 
based on self-reported information by the PAPs. 
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8. VULNERABILITY ASSISTANCE 

Vulnerable people can be defined as, those below the poverty line, the landless, the elderly, disabled, 
women and children, indigenous peoples, ethnic minorities, or other displaced persons who may not be 
protected through national land compensation legislation (World Bank, OP 4.12). 

Key factors which could be considered indicators of vulnerability for the identified PAPs include: 

 Many in the communities impacted reported that they lost the roofs of their homes due to Hurricane 
Maria; 

 Many in the affected communities reported that they have lost their livelihoods as a result of Hurricane 
Maria; 

 Any loss of income related to COVID-19; 

 Some of the PAPs are unemployed, low-income or single party headed households; and 

 Some PAPs are elderly community members. 

The RAP process has considered the potential for impacts on vulnerable PAPs and findings indicate that 
additional support should be applied to the PAPs as several would be considered vulnerable. Table 8.1 
presents a vulnerability matrix for the PAPs.  

Table 8.1: Vulnerability Matrix 

PAP 
No. 

Sole earner in 
household 

Elderly or 
Disabled 

Unemployed, 
low income 

Receipt of 
Government 
Support 
Programs 

Home or 
livelihood 
damaged by 
hurricane 

Considered 
vulnerable 

1 No No Yes- low income Yes Yes Yes 

2 Yes Yes Members of 
household 
unemployed 
post-Maria 

No No Yes 

3 Yes No No No Yes No 

4 Unknown  No Unknown No Yes Unknown 

5 No No No Yes No No 

6 No No Living Overseas No No No 

7 No No No No Yes No 

8 Business N/A N/A N/A N/A No 

9 No No No No No No 

10 No No No No No No 

11 No No No No Yes No 

12 No No No No Yes No 

13 No No No No No No 
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PAP 
No. 

Sole earner in 
household 

Elderly or 
Disabled 

Unemployed, 
low income 

Receipt of 
Government 
Support 
Programs 

Home or 
livelihood 
damaged by 
hurricane 

Considered 
vulnerable 

14 Unknown No Living overseas – 
no contact 

No No No 

15 Unknown (Heirs of 
newly deceased – 
no response) 

No No Unknown Unknown Unknown 

16 No No No No Yes No 

17 No Yes-elderly No No Yes Yes 

18 Business N/A N/A N/A N/A No 

19 Yes No No No No No 

20** Yes No Yes No Yes Yes 

21 No No No No Yes No 

22 N/A N/A N/A N/A N/A N/A 

23 No response No 
response 

No response No response No response No response 

24 No No No No unknown No 

Notes: N/A as this is a commercial business. **- owns two parcels of land     

 Forms of Assistance 

Three of the PAPs are unemployed or low-income, four are sole earners in their households and two are 
elderly or are supporting elderly family members and ten experienced loss after Hurricane Maria.  In total, 
four of the PAPs would be considered vulnerable. As such, the RAP provides an additional safety net for 
vulnerable households. Project-affected households and landowners that are vulnerable could potentially 
experience severe hardship during the livelihood restoration process and as such monitoring of these 
parties will be particularly important. Regular visits to each PAP will be conducted to ensure that the PAPs 
retain their place to live, means of income, access to medical care, and access to food and welfare of 
vulnerable persons, in this case all of the PAPs will be specifically tracked and reported upon by the DGDC. 
Further detail on Project roles and responsibilities in included in Section 10. 

 Compensation for Vulnerable PAPs 

Compensation due to vulnerable PAPs will comprise: 

 Cash payment for the supplemental compensation consisting of 3% of the PAPs typical annual income 
for a year by the DGDC payable in monthly instalment where income is impacted by project; 

 Additional assistance may take the following forms, depending upon vulnerable persons’ requests and 
needs; 

 Assistance in employment training, access to and provision of healthcare, and educational support;  

 Assistance in the compensation payment procedure (e.g. specifically explain the process and 
procedures, make sure that documents are well understood); 
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 Assistance in the post-payment period to secure the compensation money and reduce risks of 
misuse/robbery; and 

 Counselling in domestic matters such as family, health, or finances. 

 
9. STAKEHOLDER ENGAGEMENT 

 Introduction 

In the context of resettlement and economic displacement, stakeholder engagement serves as both an 
opportunity for information exchange for consultation purposes and as a collaborative form of decision-
making and participation. Full details of the stakeholders consulted during each stage of the ESIA process, 
and the detailed outcomes and observations are provided within the ESIA, the Addendum to the ESIA and 
Project Stakeholder Engagement Plan (SEP) and are included below.  

The main objectives of consultation undertaken to date for the Project include:  

 To provide information about the Project and its potential impacts to those interested in or affected by 
the Project, and solicit their opinion to that regard;  

 To understand and address stakeholder concerns and expectations of the Project;  

 To manage any unrealistic expectations and address misconceptions regarding the Project;  

 To ensure participation and acceptance of the Project throughout the lifetime of the project by the key 
stakeholders including the community;  

 To provide avenues to address any stakeholder grievances regarding the Project; and  

 To agree on the asset valuation / compensation and livelihood restoration measures associated with 
this RAP process and discuss potential concerns.  

 Consultation with the Affected Community 

During the geothermal drilling phase, eleven general public meetings were held in the potentially affected 
communities in November and December 2013 and January 2014.  Five were held in Laudat, three in 
Trafalgar and three in Wotten Waven. A visit to the current geothermal power plant in Guadeloupe was also 
conducted in 2012 with members of the community to experience first -hand the workings of an operational 
plant.  Additionally, school visits were conducted in February and March 2012 from the Wotten Waven 
Primary School, Trafalgar Primary School, Morne Prosper Primary School, Laudat Primary School, and 
Laudat Primary School where students and staff toured the drilling sites.  In addition to the recent public 
engagement, the Grievance Mechanism was socialised within the community during the 2017 social 
baseline survey process. 

Additionally, a town hall meeting was held in Trafalgar in December 2016 with approximately 40 in 
attendance to discuss the current project and ESIA.  Another town hall meeting was held in Laudat in July 
2017 with 43 in attendance.  A third town hall meeting was held in Wotten Waven in August 2017.  A final 
town hall meeting will be held to present the findings of the ESIA in May or June 2018.   In order to facilitate 
further understanding of community needs and conditions, focus group meetings were held in 2016, 2017 
and 2018 in Wotten Waven, Trafalgar and Laudat, described in further detail below.  Because the total 
population of the Project AOI is relatively small (approximately 1,600), and given that the general public 
and many of the focus groups and landowners that would be affected by the Project are the same parties, 
the four formal public meetings and 15 informal forums held on the Project were considered representative 
of the community. 
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A total of 15 focus group meetings were held as part of the ESIA baseline data collection.  A meeting with 
six representative community leaders from all of the potentially affected communities was held in Trafalgar 
in November 2016 to discuss the Project and the most effective means of stakeholder engagement.  Focus 
groups meetings were also held in June, July and August of 2017 including meetings with representatives 
of local hotels and resorts, handicraft vendors, hot springs businesses, and unemployed parties in the area.  
Groups consisted of 5-15 people and targeted questions were asked and recorded.  In addition, five focus 
group meetings were held in the communities in March 2018 following Hurricane Maria. These included 
meetings with community women in Laudat, Wotton Waven and Trafalgar, and vendor meetings in Wotton 
Waven and Trafalgar, to identify the impacts on the community of Hurricane Maria which hit Dominica in 
September 2017 and to understand how conditions in the Project area have changed since the ESIA 
baseline data was collected pre-Hurricane Maria.  

Two national consultations on the Jacobs ESIA were conducted in February 2019 one in the south and one 
in the north (Portsmouth). A series of public meetings to update the community on the changes in the project 
were held in June 2020. Given the COVIS-19 public gathering protocols, the DGDC conducted 3 sessions 
per day for three days to allow for maximum community participation. As part of the ESIA process for the 
Eclipse Inc conducted 3 focus group (women, landowners and youth) meetings in August 2020 and another 
meeting to present the findings of the ESIA to the community in November 2020.    

Consultation on the RAP  

In accordance with the WBG policies (“Involuntary Resettlement Policy” and “Land Acquisition and 
Involuntary Resettlement” respectively), consultation on the RAP included conducting a socio-economic 
census survey in 2017-2018; consultation with the project affected parties on the RAP with relevant 
government institutions such as the Department of Lands & Surveys; and presentation of the findings of 
the RAP to the affected communities in 2018.  Further consultations were held with new PAPs in 2020 and 
updated census information for those previously interviewed. The recurring concern of PAPs was that they 
would be fairly compensated for their lands in a timely manner. DGDC continues to present the issue of 
timely acquisitions and compensation to the Ministry of Lands. The relevant department consists of a small 
staff and various government re-housing projects are in progress making.  

This RAP was presented the Laudat Improvement Committee in January 2021, to the community at 
consultations in March and April 2021 and as part of the national consultation on the ESIA Addendum on 
April 29, 2021, after having been posted on the Project’s website from January 2021. Any comments on 
this RAP from the community or relevant institutions will be incorporated into a final RAP. As of September 
2021, no comments have been received. The RAP will be updated as necessary with any new information 
from consultations with community or relevant institutions. The final version of the RAP will be disclosed on 
the website. 
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10. RESETTLEMENT SITES 

In accordance with World Bank resettlement policies, resettlement sites were considered for two of the 
PAPs identified. One preferred site was identified on the basis of location, community continuity, access to 
productive resources, employment, and livelihood restoration consideration.  The affected PAP wanted to 
remain local, on a site with land that would be productive for agriculture, and with easy access from local 
roads, on plots of a similar size to their previous property.  A photograph of the preferred site for resettlement 
site is included below in Figure 10-1.  The costs and benefits of replacement land were explained to both 
PAPs.  However, although the pros and cons of replacement land were explained in detail to this party, one 
of the two PAPs has now indicated a preference toward compensation as they felt that they would prefer 
the cash and would be in a better position to negotiate a lower price for the land.   

   

Figure 10-1: Photograph of Resettlement Site 1 
An additional PAP had expressed interest in a replacement property, but no specific site had been identified. 
This PAP has since indicated a preference for cash compensation.  All the other PAPs with affected property 
opted for cash compensation.  

Only one single person household will be physically displaced. 
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11. ROLES AND RESPONSIBILITIES 

 Overview 

The land acquisition process including negotiations and final compensation will be completed by the GoCD 
Department of Lands and Surveys including addressing any grievances related to land acquisition.  DGDC 
will manage livelihood restoration related and resettlement (not including land acquisition) grievances 
consultation, grievance redress, monitoring and evaluation of the affected parties for this RAP.  DGDC has 
appointed a Community Liaison Officer (CLO) and Social Safeguards Specialist to support the ongoing 
community consultation and engagement process, both generally and specifically regarding this RAP, and 
who will support in this process. The CLO role will continue into the operational phase. A cooperation 
agreement between the DGDC and GoCD is in place (November 2019) to formalise this relationship. 

 Organizational Responsibilities 

This section presents the organizational framework for implementing resettlement, including: 

 identification of agencies responsible for delivery of resettlement measures and provision of services;  

 arrangements to ensure appropriate coordination between agencies and jurisdictions involved in 
implementation; and 

 and any measures (including technical assistance) needed to strengthen the implementing agencies' 
capacity to design and carry out resettlement activities; provisions for the transfer to local authorities 
or resettlers themselves of responsibility for managing facilities and services provided under the project 
and for transferring other such responsibilities from the resettlement implementing agencies, when 
appropriate. 

Key roles and responsibilities with regards to the RAP are set out in Table 11.1. 

Table 3 Roles and Responsibilities  

Stakeholder Interest Roles/ Responsibilities Timescale for 
Action 

GoCD Responsible for 
Land Acquisition 
Process 

Complete formal land valuation for each property 
Complete compensation negotiations with each PAP 
Disburse compensation to each PAP. 
Manage acquisition of replacement properties as needed. 
Ensure the receipt of the financial compensation of the 
parties. 
For replacement property, ensure that once the property cost 
has been agreed, the property would then be transferred to 
them.    
Manage grievances related to land acquisition.  

Prior to 
construction  
(2-3 months) 

PAP Affected properties, 
structures, and 
economic activity 
on site 

Engage with socio-economic surveys 
Engage in consultation process 
Vacate project site as agreed on compensation certificate. 
Vacate project site upon complete implementation of this 
RAP 

Present-vacation 
of site (next 4 
months) 

DGDC Project developer Engage appropriate organisations/individuals to implement 
the RAP. 
Facilitate good communications and relations with the PAPs 

Present-ongoing 
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Stakeholder Interest Roles/ Responsibilities Timescale for 
Action 

Manage livelihood restoration process and vulnerable party 
resettlement issues. 
Respond to livelihood restoration and resettlement (not 
including land acquisition) feedback and grievances in a 
timely manner. 

Social 
Safeguards 
Specialist  

DGDC team Implement RAP economic displacement 
Provide liaison between DGDC and PAPs 
Monitor RAP, with particular attention to vulnerable persons 
Identify and provide additional support as required. 

Present-ongoing 
throughout 
Project 
operations 

CLO DGDC team Support Implementation of RAP 
Manage General Grievances 
Responsible for general Project-related community 
consultation. 

Present-ongoing 
throughout 
Project 
operations 

Consultant  Consultant Audit / supervise the process. TBD 

Eclipse Consultant Conduct socio-economic surveys of PAPs July-November 
2020 

 Compensation Payment Procedure 

Appendix B presents the basis of valuation of assets for land and crops. Prior to disbursement of 
compensation and commencement of livelihood restoration measures, each eligible PAP will sign a 
compensation certificate which sets out the mutual commitments for each party. The format of the 
certificates will be easily understandable to the PAPs. This will be countersigned by GoCD Department of 
Lands and Surveys. This compensation plan includes commitments as follows:  

 GoCD to pay the agreed compensation prior to the commencement of project construction and land 
clearance;  

 PAP to vacate the affected land including harvesting crops prior construction; and  

 Both parties to abide by the requirements of the RAP.  

Following agreement and signing of the certificates, compensation will be disbursed to the bank account of 
the owner of the property and resettlement and livelihood restoration activities will commence and the PAPs 
will be requested to vacate the site. The GoCD will be responsible for ensuring receipt of the financial 
compensation of the parties. Vacation of the site will be carried out by the PAPs and monitored by DGDC. 

 Resettlement Procedure 

If applicable, once a suitable resettlement site has been identified, the Department of Lands and Survey 
shall formally survey the property and negotiate with the PAP and upon agreement submit request for 
permission for its transfer.  The Department of Lands and Surveys is only able to accommodate 
resettlement for properties/lands owned by the State. There is no provision for acquiring private property 
for transfer.  This process includes commitments as follows:  

 GoCD to transfer the property to the PAP prior to the commencement of project construction and land 
clearance, purchase, certification and transfer;  

 PAP to vacate the affected parcel including harvesting crops prior construction; and  

 Both parties to abide by the requirements of the RAP.  
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 Livelihood Restoration and Enhancement Measures 

DGDC will support with the coordination of any transport or livelihood restoration support measures required 
by the PAPs during the physical relocation process.    Careful monitoring and evaluation will be required to 
manage the risk of unnecessary hardship, and to confirm that the various assistance activities are working 
as intended.  The monitoring process is described in further detail in Section 12 of this document. 
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12.  GRIEVANCE MANAGEMENT 

 Overview  

The Project is committed to maintaining lasting, transparent, culturally appropriate and efficient 
relationships with its internal and external stakeholders, through communication and engagement 
measures that allow receiving, analyzing and solving any concern, doubt, question regarding the 
environmental and social performance of the Project in all of its activities. The External Grievance 
Mechanism is an instrument to guarantee transparency and commitment between the Project, the local 
population and any interested party 

Based on the foregoing, the Project has developed an External Grievance Mechanism with the objective of 
identifying and managing the potential external nonconformities (e.g. from the affected communities) and/or 
complaints in a timely and effective manner. 

This grievance mechanism is on place and has been communicated to the community and general 
population. It is published on DGDC’s website (www.geodominica.dm) and allows for grievances to be 
submitted online and anonymously.  

12.1.1 Objective   
Establish an External Grievance Mechanism so that the Project can handle external complaints, presented 
by stakeholders outside the Project (e.g. affected communities, external stakeholders, interested groups, 
etc.), during the development of its projects by giving them an adequate response, generating satisfactory 
agreements and implementing compensatory and corrective actions, when necessary. 

By establishing an effective External Grievance Mechanism, DGDC will be able to manage potential 
conflicts of interest by segregating the roles and responsibilities of individuals involved in the concern, 
suggestion or grievance management process and avoiding placing individuals in a position where conflicts 
could be perceived to arise. The Project recognizes that unforeseen impacts may occur, and that the 
maintenance of an open line of communication with the communities and/or those potentially affected by 
the Project is important to maintain transparent and cordial relations. In addition, international standards 
require the establishment of an External Grievance Mechanism in order to address the interested parties’ 
concerns. 

As a general policy, DGDC will work proactively towards preventing grievances through the implementation 
of mitigation measures (as identified by the ESIA) and liaising with the community. These activities are 
designed to anticipate and address potential issues before they become grievances. This will be the 
responsibility of the Project Manager and the Community Liaison Officer (CLO).     

The sections below consider types of grievances that may arise, confidentiality and anonymity, and the 
Project’s grievance resolution process. 

The grievance mechanism covers the various aspects of the Project, including: 

 The Project in general, including planning, construction and operation;  

 The process of environmental impact assessment; and  

 The compensation and resettlement processes. 

Each affected person, agency or party representing the general good,is free to register a grievance, in 
accordance with procedures specified below. The grievance process focuses on first identifying whether 
the grievance can be addressed through additional communication between the complainant and members 
of the Project Team, or by providing additional information to the complainant.  If the grievance cannot be 
resolved internally, the Project Team will then seek to resolve the grievance through mediation by local 
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authorities, and finally, if a resolution cannot be reached, judicial appeal. The procedure does not replace 
the public mechanisms of resolution of conflicts in Dominica’s legal system but covers the legal process in 
the Grievance Mechanism to minimize the management of grievances and escalation to the judicial system. 

12.1.2 Scope of Application  
This plan will apply during the development of DGDC’s activities and during the Project’s life cycle. It is 
DGDC’s responsibility to ensure that reception complaints are aligned to international best practices.  

12.1.3 Definitions  
The main terms used in this document are defined below: 

Table 4: Terms and Definitions  
Term Definition 

Claim Concern, suggestion, complaint, or grievance raised by an individual or group of 
individuals that need to be addressed. 

Claimant Person or group of people communicating a claim to DGDC. 

Concern Requests for information or general negative perceptions unrelated to a specific 
Project impact or incident. If not addressed to the satisfaction of the claimant, 
concerns may become claims.  

Conflict of interest A conflict of interest exists where there is a divergence between the interests of 
an employee or contractor and his or her responsibilities or capabilities under 
this directive, such that an independent observer might reasonably question 
whether the actions of that person are influenced by his or her own interests. 

Contractor An individual or a company that has entered into a contract to provide goods or 
services to DGDC. The term covers parties directly contracted by DGDC and 
those contracted by a Contractor company, also referred to as subcontractors. 

Grievance A an actual or perceived problem raised by an individual or group of individuals 
that that might give grounds for complaint and needs to be addressed. Claims 
can result from either real or perceived impacts of DGDC’s operations. The terms 
“claim” and “grievance” can be used interchangeably. 

Suggestion  Proposal, insinuation, or indication that is submitted with the aim of proposing an 
action to improve DGDC’s internal processes. 

Retaliation Any adverse action taken against a Claimant, employee, or contractor whose 
purpose is to frustrate the operation of this directive. 

External Grievance Mechanism A procedure through which a grievance can be raised by any interested party, 
assessed, investigated and responded to. It is also a framework through which 
workers can gain access to remedy for any adverse impacts or damage they 
have suffered as a result of business activities. 
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 Roles and Responsibilities 

In order to properly implement the External Grievance Mechanism, DGDC requires the involvement of the 
people listed below.  

Table 5.2 Roles and Responsibilities  
Role Responsibilities 

Board of Directors ■ Review and approve the External Grievance Mechanism. 

Finance & HR Manager ■ Ensure the availability of resources necessary for the implementation of the 
External Grievance Mechanism. 

Representative of 
DGDC’s Legal Area 

■ Evaluate and determine the origin of the complaints received and define the 
measures to be taken in response, as suitable according to what is stated in this 
plan. 

Managing Director ■ Be familiarized with the External Grievance Mechanism and provide the 
necessary resources to ensure its proper implementation. 

Safeguards Manager ■ Ensure the correct implementation of the External Grievance Mechanism.  
■ Review and approve the contractor project-specific External Grievance 

Mechanism.  
■ Update the External Grievance Mechanism. 

Grievance Mechanism 
Team 

■ Be familiarized and disseminate the External Grievance Mechanism among 
external stakeholders. 

■ Prepare the Communication Report, and follow up on the feedback received. 
■ Share the External Grievance Mechanism Database with the Managing Director. 
■ Share the received feedback with the Project Manager. 

Community Liaison 
Officer (CLO) 

■ Collect on a weekly basis the complaints presented, whether submitted physically 
or via website. 

■ Review the nature of the complaint, as well as the company's departments 
potentially involved. 

■ Solve, as immediate as possible the feedback received, if there are conditions to 
do so. 

■ Keep a record of the solutions that were given for documentation, monitoring or 
verification of the solution applied. 

Employees, contractors 
and subcontractors 

■ Read and be familiarized with the External Grievance Mechanism.  

Source: DGDC, 2020 

 Activities 

The External Grievance Mechanism Plan establishes the guidelines for external stakeholders to submit 
complaints, grievances and concerns arising from any project’s activities and operations, ensuring the 
accessibility and effectiveness of the process. 

12.3.1 Principles 
DGDC recognizes that this plan has to guarantee the same level of integrity and respect for all the people 
involved, as well as for any type of claim. To this regard, the Project’s External Grievance Mechanism will 
be: 
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 Understandable and reliable (e.g. the affected stakeholders must understand the procedure, the 
confidentiality of the person filing the complaint must be protected, the expected deadline for receiving 
a response must be shared); 

 Culturally appropriated and accessible (e.g. complaints can be filed in the local language, the 
technology required to file a complaint must be of common use, illiterate people can file complaints 
verbally); 

 Free of charge (e.g. raising a complaint will not have any cost); 

 Anonymity (e.g. the claimant will have the option to remain anonymous); 

 Proportional (e.g. to provide the appropriate level of management to address the grievance promptly); 

 Rights-Compatible (e.g. outcomes and remedies will be in line with internationally recognized human 
rights legislation and national law. No aspect of the mechanism will prevent community members from 
enforcing their legal rights. Community members will be protected against retaliation for having raised 
complaints); 

 Inclusive and non-discriminatory (e.g. all grievances, from all community members regardless of 
age, ethnicity, mental or physical disability, race, religion, gender, sexual orientation or gender identity, 
will be accepted, reviewed and solved as needed); 

 Transparent (e.g. every complaint will be treated seriously, and dealt with consistently and in an 
impartial, confidential and transparent manner. The process is transparent and provides timely 
feedback to the claimant). 

The present plan establishes the guidelines of the External Grievance Mechanism and describes how the 
Project along with its CLO will proceed in order to adequately and satisfactorily address the possible 
complaints expressed by the community or other external stakeholders. Complaints related to internal 
stakeholders (e.g. workers, contractors, subcontractors, etc.) are covered on the Internal Grievance 
Mechanism Management Plan.  

The External Grievance Mechanism aims to prevent social contingencies and conflicts with the people that 
might be affected by the development of the Project, since it will provide, at all times, effective attention, 
and it has the obligation to respond to the requests of all claimants. 

DGDC has established a process for the reception, registration, review, analysis, resolution and evaluation 
of complaints, claims and concerns to be implemented in all of its projects. The process is documented 
through a physical record file and will end with the closure and written agreement on the resolution of both 
parties (i.e. the claimant and the Project). 

12.3.2 Publication of the Mechanism 
Based on the Stakeholder Engagement Plan, the Safeguards Manager and CLO will continue to inform the 
affected communities and other external stakeholders about the Grievance Mechanism previously 
disclosed and the communication channels to submit complaints, claims or suggestions regarding any 
activities related to the Project, as well as how and where to submit them. This information is shared 
through:  

 Direct dialogue; 

 Distribution of printed material such as brochures and posters, which will be proposed by the ESG 
team and reviewed by the Marketing and Communication management of DGDC; 

 Available information at the Community Centre; 
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 Press and media;  

12.3.3 Grievance Mechanism Procedure  
In order to ensure the proper implementation of the External Grievance Mechanism, and the resolution of 
the feedback received, this mechanism is divided into four main steps. These steps are presented in the 
figure below.  

 
Source: ERM, 2020 

Figure 12-1: General Grievance Mechanism Procedure 

These steps are designed based on the recommendations of the International Finance Corporation (IFC) 
and World Bank Group, through which a communication channel and responsible for monitoring in each of 
them is designated. 

12.3.3.1 Reception and Registration  
The CLO will manage the External Grievance Mechanism. The external claimants will be able to submit 
their grievances through the following reception channels: 

 Website – www.geodominica.dm/grievance/reporting/ 

Telephone and emails. The points of contact for grievances and comments are: 
 

Name: Allan Toussaint 

Address: Floors 1&2, 18 Kennedy Avenue, Roseau 

Email: Allan.toussaint@geodominica.com 

Telephone Number: (767) 448 6178/79; 275 7392 

 

Name: Lyn Fontenelle 

Address: Floors 1&2, 18 Kennedy Avenue, Roseau 

Reception 
and 

Registration

Review, 
Analysis and 
Investigation

Resolution
Evaluation 
and Follow 

Up
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Email: Lyn.fontenelle@geodominica.com 

Telephone Number: (767) 448 6178/79; 235 5462 

 A Grievances Mailbox placed at the Community Centre. The mailbox’s precise location will be shared 
with the community during public consultation and other disclosure of information events.  

Any complaint or suggestion that is entered by the aforementioned means must follow the External GM 
form which may contain all or some of the following information: 

 Place and date of the complaint or suggestion; 

 Reason for the feedback, with details of the events; 

 Claimant’s contact information (In case the grievance is not anonymous); and 

 Claimant’s proposed solution to the issue.  

 

12.3.4 World Bank Grievance Redress Service  
 
The process will begin with the receipt of a complaint or suggestion by the CLO and notify the claimant that 
the claim has been received, will be reviewed and taken for analysis. DGDC’s grievance flow chart is 
provided in Figure 12.2. The Grievance Redress Service (GRS) is an avenue for individuals and 
communities to submit complaints directly to the World Bank if they believe that a World Bank project has 
or is likely to have adverse effects on them, their community, or their environment. The GRS enhances the 
World Bank’s responsiveness and accountability to project-affected communities by ensuring that 
grievances are promptly reviewed and addressed. 
Any individual or community who believes that a World Bank-supported project has or is likely to, adversely 
affect them can submit a complaint. Complaints must be in writing and addressed to the GRS. They can be 
sent: 

• ONLINE – through the GRS website at www.worldbank.org/grs  
• BY EMAIL at grievances@worldbank.org  
• BY LETTER OR BY HAND delivery to any World Bank Country Office  
• BY LETTER to the World Bank Headquarters in Washington at The World Bank Grievance Redress 

Service (GRS) MSN MC 10-1018 1818 H St NW Washington DC 20433, USA 
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Figure 12-2: DGDC’s Grievance Flow Chart 
Once the suggestions and/or complaints have been received, the CLO will complete the Communication 
Report and the information collected regarding the complaint and/or suggestion will be captured in the 
External GM Database to register the complaints and/or suggestions. 
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If the claim is readily resolvable (e.g., a request that can be immediately granted or an easy solution can 
be applied without an investigation process), the person from the CLO receiving the claim takes action to 
address the issue directly and records the details in the External GM Database. If the claim subject is 
considered sensitive by the claimant (e.g., in cases regarding abuse, sexual harassment, or other forms of 
gender-based violence), a special point of contact with adequate training will be provided from the Ministry 
of Social Services through the office of the HR Manager. , . The claimant will have the option to talk to a 
point person of their same gender, if requested. The approach to these claims should be in line with the 
survivor-centered approach detailed by the WB and IDB: “The survivor-centered approach is based on a 
set of principles and skills designed to guide professionals—regardless of their role—in their engagement 
with survivors (predominantly women and girls but also men and boys) who have experienced sexual or 
other forms of violence. The survivor-centered approach aims to create a supportive environment in which 
the survivor’s interests are respected and prioritized, and in which the survivor is treated with dignity and 
respect. The approach helps to promote the survivor’s recovery and ability to identify and express needs 
and wishes, as well as to reinforce the survivor’s capacity to make decisions about possible interventions.” 
(The World Bank, Good Practice Note: Addressing Sexual Exploitation and Abuse and Sexual Harassment 
in Investment Project Financing involving Major Civil Works).  

Claims will not be applicable in cases when: 

1.        It is not directly related to DGDC, its contractors, or subcontractors; 

2.        It is out of DGDC’s influence; 

3.        Its nature exceeds the scope of the present External Grievance Mechanism; 

4.There are other formal mechanisms/institutions or community procedures more appropriate to address 
the issue. 

When the claim is classified as non-applicable following the above criteria, DGDC will clearly communicate 
the reasons why it cannot be considered to the claimant, and when possible, DGDC will provide information 
to help them redirect their claim to the right institution or party. 

The External Grievance Database is updated weekly to reflect the current state of the claim until the claim 
has been resolved according to the claimant. Reception of the claim will be acknowledged within ten (10) 
days after the claim is received. If an investigation is needed, this will take up to 30 days (low risk claims), 
up to 15 days (medium risk claims) and 5 days (high risk claims).  

The Project will provide a means by which all external stakeholders will be able to raise anonymous 
complaints. This gives the most vulnerable members of the affected communities, the confidence that they 
will not be retaliated against for raising concerns and can be fundamental to shifting power dynamics in 
between the Project and the communities. Therefore, in case of an anonymous case, the resolution will be 
published on a visible and accessible notice board at the Community Center. 

12.3.4.1 Review, Analysis and Investigation  
Once the complaints have been filed, the review, analysis and investigation process will unfold as follows: 

1. The CLO will collect on a weekly basis the complaints presented, whether submitted physically or via 
website, and will review the nature of the complaint, as well as the company's departments potentially 
involved; 

2. The CLO will make an initial assessment of severity in coordination with the H&S Manager, if 
necessary. The grievances will be classified in four categories: 

Table 12.3  Classification of Grievances  
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Classification Risk Level Validity Response 

Non-
Admissible 

None Unsubstantiated CLO will clearly communicate the reasons why it cannot be 
considered to the claimant, and when possible, provide 
information to help them redirect their claim to the right 
institution or party. 

Low No or low Unsubstantiated CLO will conduct investigation, document findings and 
provide a response 

Medium Possible risk 
and likely a 
one-off event 

Possible 
substantiation 

CLO and an appropriate investigation team will conduct 
investigation. The Site Manager or Occupation Health and 
Safety Manager may decide to stop work during the 
investigation to allow the corrective preventive actions to be 
determined. The CLO will provide a response. 

High Probable risk 
and could 
reoccur 

Probable 
substantiation 

CLO will get the contractor to organise a Major Investigation 
Team including DGDC and GoCD for prompt investigation 
and resolution.  Work will be stopped in the affected area. 
The CLO will provide a response.  

a. Non-Admissible (e.g. claims that are not directly related to the Project, its contractors or 
subcontractors, out of DGDC’s influence); 

b. Low Risk (e.g. claims that do not require resolution per se, but instead only require information or 
a certain clarification to be provided to the claimant. If there are recurring complaints that have been 
previously received and addressed by the Project, DGDC will reconsider elevating the importance of 
the complaint, as this might be a sign that the response to the grievance has been insufficient or 
inadequate); 

c. Medium Risk (e.g. claims that require resolution and are related to minor risks associated with 
health, the environment, construction, transportation, and external stakeholders. Although important, 
they do not pose an immediate risk); and  

d. High Risk (e.g. claims related to the security and safety of the community stakeholders, as well of 
those that, according to criteria of the Community Relations team, require immediate response as the 
claim poses an immediate major health and safety risk or a risk to an individual, to a large or small 
group or several groups of stakeholders. This includes claims regarding illegal and abusive activities). 

3. The CLO will prepare the Communication Report that includes the information listed below: 

a. Internal tracking folio number provided to the claimant; 

b. Type of feedback, 

c. Area potentially involved; 

d. Claimant’s information (In case the grievance is not anonymous); 

e. Date the complaint or suggestion was originated; 

f. Grievance Risk Category (Low, Medium or High); 

g. Brief description of the complaint or suggestion; 

h. Area responsible for monitoring and solution; 

i. Recommended solution; and 

j. Term of resolution. 
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Once the claim has been reviewed, the investigation must be carried out in the first instance by the CLO. 
In case the feedback transcends and involves more areas of the Project, the suggestions and/or complaints 
will also be channeled to the Project Manager and the HR Manager, as appropriate, to coordinate resolution 
with the departments involved, depending on the scope of each, and to determine the actions to follow. 

Regardless of the categorization of the claim, the claimant must always be informed that her or his 
grievance has been received and it is being investigated. The answer must be given in written and/or verbal 
form, in a clear and precise language, preferably respecting the claimant’s language. In cases where the 
complaint is anonymous, the response will be published at the Project’s Community Relations 
Office/Community Centre. The deadline for the resolution of a complaint or claim is according to the 
categories is presented in the table above.  

In high-risk situations, where there is a possibility of serious danger (e.g., death, sexual harassment), DGDC 
will consider involving other member teams to weigh in on the resolution strategy. In these type of cases, 
an alternative timeline will be established for addressing and involving third parties as needed, such as 
police and hospitals. The Project will always protect the confidentiality of the claimant. The special 
procedure for High Risk Claims is described below. 

1. The claim enters an expedited process for investigation and resolution by the CLO and if applicable, 
the Major Investigation Team, when appropriate.  

2. The Major Investigation Team initiates the investigation immediately and coordinates with local 
authorities to appropriately address the matter for claims related to allegations of illegal or abusive 
acts. 

3. The CLO meets the claimant to gather additional information as necessary. Subsequently, he or she 
investigates the claim (e.g., meets with members of the security team involved in the claim), develops, 
and implements corrective actions in collaboration with other project staff, as necessary.  

4. If both the CLO and other staff involved in the resolution of the claim are all the same gender, and the 
claimant prefers to speak to a person of his or her same gender, DGDC will facilitate this request. This 
option will be disseminated when disclosing the procedure. If additional investigations are needed, 
these are promptly undertaken. 

The CLO will log the receipt of a comment, formally acknowledge it, track progress on its investigation and 
resolution, and respond in writing with feedback to the aggrieved party. They will initiate the investigation 
and ensure its speedy conclusion aiming to provide a response with ten (10) working days, unless there 
are exceptional circumstances.  If the Project receives a large number of unsubstantiated grievances, the 
process will be reviewed to define instances when no response is needed. 

If the person responsible of the claim is not able to obtain a resolution within 10 days of the reception of the 
claim, he or she submits the claim to the CLO, who notifies and seeks advice from the Safeguards Manager. 

Where investigations are required, Project staff and outside authorities as appropriate will assist with the 
process. The CLO will collaborate with GoCD to identify an appropriate investigation team with the correct 
skills to review the issue raised and to decide whether it is Project related or whether it is more appropriately 
addressed by a relevant authority outside the Project.   

The investigation will also aim to identify whether the incident leading to the grievance is a singular 
occurrence or likely to reoccur.  Identifying and implementing activities, procedures, equipment and training 
to address and prevent reoccurrence will be part of the investigation activities.  In some cases, it will be 
appropriate for the CLO to follow up at a later date to see if the person or organization is satisfied with the 
resolution or remedial actions. 
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Before the final resolution is issued, the agreed resolution will be reviewed by the claimant, or his or her 
worker representative, and will confirm his or her agreement with the solution proposed. 

12.3.4.2 Resolution 
Once the complaints have been categorized and reviewed, the resolution and closure process will unfold 
as follows:  

1. The first step for the resolution is the determination of the timeframe and its inclusion in the registration 
file previously elaborated.  

2. The claim will be discussed by the CLO, and if necessary, the managers of the areas involved. In the 
case of complaints related to allegations of illegal or abusive acts, the Project will immediately initiate 
the investigation to adequately address the matter. Based on the investigation, the complaint may or 
may not proceed. 

3. Depending on the risk category, the approach will be defined. The CLO, together with a representative 
of the Legal Area will evaluate and determine the origin of the complaint and define the measures to 
be taken in response. All responses must be signed by the ESG Manager before being communicated 
to the employee and/or interested parties. 

4. If the complaint is not admissible, the claimant will be notified. 

5. The CLO and the Managing Director will have performed an analysis of all the viable resolutions, 
seeking to, at all times, provide solutions that respond to the claimant, from a position of dialogue and 
respect. A complaint will be dismissed only when all the instances of solution have been exhausted, 
explaining in writing to the claimant, in a clear and indubitable manner, the reasons for the refusal on 
the resolution of the complaint. 

6. All documentation issued during the process by the company to interested parties must be sent by 
email or written notification. In any case, the answer must have the corresponding record (the folio of 
complaint or suggestion) and will be properly archived as part of the process. 

12.3.4.3 Right to Appeal 
If an external stakeholder who is not satisfied with the procedure or resolution, she or he can contest 
DGDC’s decision. The claimant will have a maximum period of fifteen (15) business days to express any 
disagreement with the response and appeal it. Once the deadline has elapsed and there are no new 
grounds for complaint, the process will be considered closed. 

In the event that a claimant wishes to challenge/appeal DGDC’s decision or propose a counter offer, the 
Board of Directors will decide whether DGDC can resolve the dispute or it is necessary to involve a third 
party (e.g. a mediator, technical expert, local authority, or ombudsman) to reach an agreement between 
the parties and resolve the dispute. The claimant will always have the right to seek other legal or 
administrative resources. The last resort will be the national judicial process. 

When a resolution agreement is established, both parties, the Head of Safeguards acting as the 
representative of DGDC and the claimant, will sign it in writing. Once the solution is implemented, both 
parties in recognition of compliance with the agreement will sign a compliance agreement again. 

12.3.4.4 Evaluation and Follow Up  
It is the responsibility of the CLO to follow up on all responses to suggestions and/or complaints in written 
and/or verbal form, especially those of medium and high priority, so as to confirm that the response given 
to the interest group was adequate, given the circumstances and criteria applicable at the time of filing the 
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complaint. The External GM Database is used to follow up each claim until is resolved and closed. Both a 
grievance and commitments register is kept by DGDC. 

 Confidentiality and Protection from Retaliation  

The Project is committed to protecting the identity of claimants and anyone else involved in the claim, and 
to handling personal information in accordance with legal requirements. This duty extends to all employees 
and representatives of DGDC, its contractors and community members who participate in the External 
Grievance Mechanism process.  

Information about a claim is shared within the company on a need-to-know basis and only to the extent 
necessary to complete the steps in this directive. DGDC will not share personal information with third parties 
unless required by law or authorized by the claimant. 

When a claim relates to a specific DGDC or contractor employee, that person cannot play a role in the 
External Grievance Mechanism process in order to prevent conflicts of interest.  

DGDC does not tolerate retaliation against claimants, be they an employee, contractor or external 
stakeholder. When concerns about retaliation are raised, Human Resources/ CLO is responsible for leading 
an investigation into the alleged retaliation under DGDC’s Human Resources Policy and Code of Conduct. 

 Documentation and Monitoring  

Weekly during construction and bi-annually during operation, the CLO will send the External GM Database 
to the Project Manager with information on the feedback received through a consolidated report showing 
the status of each claim and its indicators, removing identification information to protect the confidentiality 
of the complainant and guaranteeing anonymity. 

This plan will be monitored continuously and is designed to facilitate the integration of lessons learned 
during its execution. The Project will be able to respond adequately to situations as soon as they develop. 

The External Grievance Mechanism Plan will be reviewed annually, however, if required, the mechanism 
could be updated as necessary. It will also ensure that contractors update their procedures at least once a 
year. 

 Key Performance Indicators  

The table below present the key performance indicators that will evaluate the implementation of this plan:  

Table 12.4 Key Performance Indicators 

Impact Indicator Performance Goals/ KPIs Method/Tool/ 
Frequency 

GM attainment DGDC will review the External 
Grievance Database, including 
complaints closed and those 
unresolved. Number of grievances 
received per month versus number 
of grievances resolved. 

100% of grievances resolved 
within the established GM 
timeframe 

External Grievance 
Mechanism Database 
and CLO  / Quarterly 

GM time 
efficiency 

DGDC will review the External 
Grievance Database, especially 
the number of days between the 
grievances submission until its 
resolution and closure to calculate 

Max. 10 days External Grievance 
Mechanism Database 
and CLO  / Quarterly 
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Impact Indicator Performance Goals/ KPIs Method/Tool/ 
Frequency 

the average length of time needed 
to resolve grievances. 

GM Focus/ 
Risk Areas 

DGDC will review the External 
Grievance Database and if 
necessary talk to the Community 
Relations Team to breakdown the 
grievances topics (e.g. health, 
safety, etc.) and grievance source 

Resolve 100% of grievances 
from all sources and about all 
topics.  
Disseminate information 
regarding the different solutions 
when there are recurrent 
complaints in order to decrease 
recurrent grievances.  

External Grievance 
Mechanism Database 
and CLO   / Quarterly 

Method of 
grievance 
reporting 

DGDC will review the External 
Grievance Database and engage 
with community members to check 
the use and success of the 
different grievance reporting 
methods (e.g., number of 
grievances received by phone, at 
the office, website, and boxes).  

100% of reporting methods will 
be functional and accessible at 
all times. 

CLO  / Quarterly 

GM 
dissemination 

DGDC will monitor all GM 
informational documents, 
meetings, and events where the 
GM was disclosed and explained 
to the affected communities.  

GM dissemination of 
information in at least 70% of 
disclosure of information 
events, consultations and other 
activities, within each of the 
stakeholder groups and 
communities.  

CLO  Records / 
Quarterly 
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13. MONITORING AND EVALUATION 

 Monitoring Objectives 

Monitoring and evaluation are essential components of the RAP process. The objective is to provide 
feedback and to identify problems and successes as early as possible to allow for timely adjustment to 
implementation arrangements as needed. Monitoring and evaluation activities need to be integrated into 
the overall Project management process and a comprehensive monitoring plan that identifies the 
organizational responsibilities, methodology, and the schedule for monitoring and reporting must be 
developed for the RAP. For a full list of monitoring and evaluation objectives, see Appendix C. 

The monitoring and evaluation process includes the following objectives:  

 Monitoring of specific situations or difficulties arising from the implementation of the RAP or compliance 
with its objectives; and  

 Evaluation of the mid- and long-term impacts of the RAP on affected households’ livelihood, 
environment, local capacities, on economic development and settlement.  

Monitoring aims to correct implementation methods during the course of the Project, as required, while 
evaluation is intended at checking whether policies have been complied with and provides lessons learnt 
for amending strategies from a longer-term 

 Monitoring Indicators 

Monitoring will address the following aspects: 

 Socioeconomic monitoring: follow-up of the welfare/status of the PAPs including regular survey of 
current income and cost of living, re-establishment of property, residence and livelihoods and other 
economic activities;  

 Grievances and grievance management system including any issues to be resolved; and  

 Assistance in livelihood restoration including any unforeseen costs/challenges such as transport or 
other costs.  

The monitoring and evaluation measures put in place are designed to ensure that the implementation of 
the RAP is carried out in accordance with the relevant requirements of the WBG, IDB, CDB and IFC as well 
as national requirements.  

Measuring progress and impacts related to the aspects described above would be based on the following 
indicators:  

 Livelihoods would be measured through a quantitative income or expenditure survey;  

 Use of capital will be reviewed via interviews and receipts to determine livelihood sustainability; and  

 Qualitative indicators measuring perception and well-being of PAPs.  

 Monitoring Process 

The DGDC Safeguards Specialist will undertake monitoring of the RAP implementation. Bi-monthly 
progress reports will be prepared for up to two years from the finalization of implementation. The monitoring 
will consider the timeline of the process, outcomes of compensation/livelihood restoration and any other 
impacts that occur as part of the process. The RAP implementation schedule is shown in Table 12-1. 
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Table 6 RAP Implementation Schedule 
.  

TASKS Month 
1 

Month 
2 

Month 
3 

Month 
4 

Month 
5 

Month 
6 

Month 
7 

Month 
8 

Completion of 
RAP                 

Approval of 
RAP/Community 
Consultation 

                

Implementation 
of RAP                 

Payment of 
Compensation 
to PAPs 

                

DGDC Site 
Clearance                  

Grievance 
Mechanisms 
and Procedures 
Implemented   

                

Construction 
Begins                 

Performance 
Monitoring                  

External 
Evaluations (up 
to two years) 

                

 

 Evaluation Objectives 

Evaluation is a key step to ensure that the RAP process is being completed in line with WBG / IFC policies. 
The evaluation of the RAP will have the following specific objectives:  

 Assessment of the compliance of the implementation of resettlement, relocation and livelihood 
restoration activities with objectives and methods as set out in this RAP;  

 Assessment of the compliance of the implementation of the RAP process with laws, regulations and 
safeguard policies as stated above;  

 Assessment of compensation procedures as they have been implemented;  
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 Evaluation of the impact of the resettlement, relocation and livelihood restoration process on incomes 
and standard of living, with focus on the requirement that PAPs income are restored or improved; and  

 Identification of actions to take to improve the positive impacts of the programme and mitigate its 
possible negative impacts, if any.  

 Evaluation Process 

DGDC will use an independent consultant (Evaluator) to conduct an annual evaluation starting six months 
after implementation of the RAP to evaluate compliance with objectives, procedures, policies, laws and 
regulations. The Evaluator will be an independent consultant with experience in the conduct of resettlement 
and livelihood restoration planning. The Evaluator will be carefully chosen on the basis of hands on 
experience, no previous involvement in the Project, and proven ability to identify actions that improve 
implementation and mitigate negative impacts of economic displacement.  

The RAP implementation will be evaluated against the requirements of the RAP. These criteria will likely 
include access to employment, income, food security livelihood restoration and enterprise, and health and 
nutrition. The grievance management system will also be evaluated for its effectiveness. This evaluation 
will also verify that compensation payments have been made as promised, have been properly processed, 
and recommendations are being implemented. The schedule for independent evaluation of RAP 
implementation is six months following completion of RAP implementation. The evaluation will be repeated 
each year for 2 years following the finalization of implementation. 
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BUDGET AND SCHEDULE 

14. BUDGET AND SCHEDULE 

It is essential that all costs be estimated carefully and included in the detailed RAP budget. DGDC have 
itemized resettlement costs by categories of impact, additional entitlements and other resettlement 
expenditures including training, coordination, and monitoring. The results are presented in a tabular form 
below that illustrates expenditures over the life of the Project. Costs included are:  

 Resettlement plan preparation consultancy;  

 Cash compensation for land;  

 Cash compensation for crops, trees, or livestock;  

 Compensation for structures;  

 Livelihood restoration measure costs;   

 Conflict resolution; and  

 Monitoring, evaluation and auditing costs. 

The estimated RAP budget is presented in Table 13-1. These costs are indicative and consultant fees will 
need to be verified. 

Table 7: Estimated RAP Budget 
ITEM Description COST USD* 

1 Land Acquisition Compensation 662,811 

2 Structural Compensation 47,295 

3 Tree/Crop Compensation 27511 

4. Livelihood Restoration 100,000 

5 Vulnerable Assistance (1 year)  10,00021 

Sub-total  847,617 

6 Program Development, Management 
and Grievances 

2,000 

7 Community Consultation and 
Engagement 

4,000 

8 External Evaluation  10,000 (2 years) 

Sub-total  16,000 

TOTAL  863,617 

*USD Conversion Rates based upon exchange rate of 1 ECD =0.37 USD as of December 2020 

 

 

                                                      
21 Estimated as some vulnerable owners wouldn’t declare income. 
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APPENDIX A ASSETS INVENTORY – PHYSICAL STRUCTURES 

 

 

Figure A-1: Potential Residential Structure (currently Goat/Sheep Shed) A1 

 

Figure A-2: Rabbit Hutch Structure A2 

http://www.geodominica.dm/


 
 

 

 

www.geodominica.dm                         Document #: RZ020300-002-RPT-0015          Version: 2.0 December 2021        Page A-2 

RESETTLEMENT ACTION PLAN 
 

 

Figure A-3: Residential Structure B1 

 

Figure A-4: Residential Structure Incomplete C3 
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APPENDIX B BASIS OF VALUATION 

Lands 
Lands are valued at replacement cost by the Property Valuations Unit (PVU) of the Department of Lands & 
Surveys using the following approach: 

Market Value + transactions cost  

Market Value is defined as ‘the estimated amount for which an asset or liability should exchange on the 
valuation date between a willing buyer and a willing seller in an arm’s length transaction after property 
marketing and where the parties had each acted knowledgeably, prudently and without compulsion’.  

 Each property is seen as unique; 

 Inspection of each property is done and evaluated using the following factors: 

- Services; 

- Access; 

- Topography; 

- Land use; 

- Market (supply & demand); and  

- Size. 

Transaction Cost include all fees and costs associated with the transaction. These include: 

 Assurance Fund  – 1% 

 Judicial Fee  – 21/2 % 

 Stamp Duty  – 4% 

 Solicitor’s Fees  – 3%  

 Vendor’s Fees  – 3% 

In instances where properties are acquired by the Government, provision is made in the Land Acquisition 
Surveyors fees and other costs incurred are also paid.  

Structures 
The valuation of structures is driven by the market. Given that underdeveloped nature of market forces in 
Dominica, the PVU uses a ‘cost of construction’ approach. A full inspection of the structure is done by 
experienced officers of the unit and the following factors taken into account: 

 Age of structure; 

 Quality of finishing; and 

 Type of structure i.e. intended use and materials used in construction. 

Present rates used by the PVU range from EC$250-$275 per square foot.  Straight line depreciation (age 
of building/anticipated life) is applied. 
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Crops 
Crop valuation is done by officers of the Extension Unit of the Ministry of Agriculture using a combination 
of the following: 

 Cost of Production of a crop; 

 Appearance of crop 

 Selling price at time of valuation; and  

 Bearing Capacity. 

Therefore: 

 Cost of Production  

An assessment is done to ascertain what stage in the production cycle the affected crops are at and known 
costs are apportioned based on field size and location. Activities include land clearing, ploughing and 
hoeing, planting, weed control & fertilizing, pest and disease management, transportation, harvesting, and 
marketing. This method is best employed when farm records exist. 

 Selling Price at time of valuation 

Where insufficient records exist, crops are valued at a reasonable/average selling price of the finished 
product at the time of valuation. 

 Bearing Capacity  

In addition to costs of production, the valuation considers the number of years/cycles for which the farmer 
could have reasonably expected to gain returns from the current crop.  

Crops are classified e.g. 

A. Musa Species 

a. Bananas 

b. Plantains 

B. Tree Crops 

a. Citrus – grapefruit, oranges, limes, easy peelers 

b. Coconut 

C. Roots and Tubers 

a. Dasheen 

b. Ginger 

One of the following two formulas are used in the valuation:  

I. For non-bearing crops 
Crop value = establishment cost + the sum of maintenance cost during development stage 

CV = EC + MC 
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II. For bearing crops 

Crop value = farm price * estimated marketable yield * age of crop till replacement 
(sustained production) 

CV = FP * EMY * ATR 

 

Actual Unit Costs for Crops for PAPs 

 

Name of Crop 

Plant 
Bearing 
Unit 
Cost 
EC$  

Non-
Bearing 
Unit 
Cost 
EC$ 

Banana 8 3 

Dasheen 3 1 

Grapefruit 100-200   

Sweet Orange 150-200   

Seville Orange 125   

Mango 150   

Coffee 100 50 

Lauriere(Lumber) 98.4   

Ortanique 150   

Tangerine 125   

Coconut 175 75 

Guava 50   

WI Lime 100   

Lemon 175   
Avacado 150   
Sugar Apple 75   
Pomerack 50   
Karapit 4/bf*   
Bois Bander 5/bf*   
Pipiwi 3/bf*   
Gommier 4/bf*   

*board foot 
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APPENDIX C COMPLETION AUDIT TABLE OF CONTENTS 

1. Executive Summary: Concise summary of resettlement undertaken to date, need for any on-going 
resettlement, magnitude of displacement, activities undertaken, grievances and key issues addressed, 
outstanding and on-going monitoring and evaluation processes and key recommendations. 

2. Background: A brief description of the monitoring process to date covering the project and impacted 
communities, magnitude of displacement, key resettlement and livelihood impacts, legal framework, 
eligibility criteria and entitlement framework, timing of the various components of physical and 
economic displacement undertaken, resettlement and/or livelihood restoration activities and 
compensation provided and major or outstanding issues or grievances. 

3. Review Objectives: Outline of the main objectives of the resettlement and/or livelihood restoration plan 
and a summary of studies and activities undertaken in support of resettlement implementation and 
livelihood restoration (e.g., preliminary and on-going consultation, stakeholder mapping and census 
surveys, asset surveys, socio-economic baseline studies, participatory planning meetings, site 
selection studies, organizational structures for implementation), and assessment of the process and 
evaluation of the outcome (including any participatory monitoring and evaluation methodologies used). 

4. Key Findings: Issues to be considered may include, among others: 

a. Extent of public information and consultation in advance of land acquisition, and adequacy of 
ongoing consultation; 

b. Types of compensation provided and adequacy of that compensation (e.g., sufficient to cover 
replacement costs of lost assets, housing conditions, compensation/entitlements, income restoration 
and livelihood sustainability measures); 

c. Level of participation of affected people in decisions regarding compensation rates, location of new 
resettlement sites and options for livelihood restoration; 

d. Adequacy of replacement housing in terms of physical structure, location, and access to resources 
and services (such as health, education, water and sanitation, transportation, social and medical 
security, agricultural and pastoral land, employment opportunities and training and community 
development initiatives); 

e. Effectiveness of livelihood restoration measures; 

f.  Integration into host communities; 

g.  Impact on cultural property; 

h. Measures taken to protect (affected) vulnerable persons and groups; 

i. Adequacy of the grievance redress process and outcomes; and 

j. Monitoring and evaluation process and outcomes. 

5. Conclusion and Key Recommendations/Corrective Actions: Concise summary of conclusions and 
recommendations, and for any gaps or outstanding issues, provide a proposed time bound Corrective 
Action Plan with Key Actions, dedicated Human Resources, proposed Timeline for closeout and a 
Budget. 
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APPENDIX D LAND ACQUISITION ACT, CHAPTER 53:02 
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